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SECTION 1 
INTRODUCTION 

 
This Certification and Equivalency Guidelines (CEG) establishes the U.S. Department of Energy 
(DOE) competency requirements for all DOE federal project management personnel to be certified as 
DOE Federal Projects Directors (FPDs) in accordance with DOE Order 361.1B, Acquisition Career 
Management Program, Chapter IV (Project Management Career Development Program [PMCDP]).i  
 
The purpose of the CEG is to provide requirements for certification and guidance to FPDs for the 
submission of certification packages presented to the Certification Review Board (CRB) for 
consideration and approval.  

 
Each Program has a point of contact (POC) whose role is to support the FPD in preparing the 
certification package.  A list of Program POCs is on the PMCDP website under quick links.  As an 
incumbent FPD or FPD seeking a higher level of certification, the first step is to identify the Program 
POC and contact him/her to start the process for certification.  
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SECTION 2 
APPLICABILITY 

 
This Certification and Equivalency Guidelines (CEG) applies to all Department of Energy (DOE) 
federal project management personnel required to plan and execute projects in accordance with DOE 
Order 413.3B, Program and Project Management for the Acquisition of Capital Assets.   
 
 
IDENTIFICATION AND SELECTION OF PMCDP PARTICIPANTS 

 
DOE Contractors. This CEG and DOE Order 361.1B do not apply to contractors. 
  
Exclusions. This CEG and DOE Order 361.1B do not apply to the Bonneville Power Administration.  

 
Grandfathering. This module does not have a “grandfather” provision for project management 
certification, and the Certification Review Board (CRB) will not issue a certification based solely on 
the candidate’s incumbency as a Federal Project Director (FPD) before the effective date of DOE 
Order 361.1B. 
 
Participants. Certification candidates are nominated by their Program Secretarial Office (PSO) with 
a profile submitted to the CRB electronically through the Corporate Human Resources Information 
Service (CHRIS)/Employee Self Service System (ESS). Certification profiles are not accepted from 
individuals without their Program’s approval and sponsorship. 
 
The duties and responsibilities of a FPD can be found in DOE Order 413.3B. 
 
INTERFACE WITH FEDERAL QUALIFICATION PROGRAMS 
 
The Project Management Career Development Program (PMCDP) has been designed to interface 
with other federal qualification programs.  
 
DOE Technical Qualification Program (TQP). Prior training and qualifications under the TQP and 
Senior Technical Safety Manager (STSM) programs may be considered as PMCDP training and 
work/developmental equivalencies where applicable. 
 
Acquisition Career Professionals. Acquisition personnel other than FPDs are certified under 
separate chapters of DOE Order 361.1B. PMCDP training is available to the acquisition community 
and provided on an as-needed basis. 
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Federal Acquisition Certification for Program and Project Managers (FAC-P/PM)ii The Office 
of Management and Budget (OMB), Office of Federal Procurement Policy (OFPP) has promulgated 
certification requirements for the acquisition workforceiii in civilian agencies. The FAC-P/PM 
recognizes three levels of certification—entry/apprentice, mid-level/journeyman and senior/expert. 
The PMCDP is compliant with the requirements of the FAC-P/PM at all levels:  

 
FAC-P/PM EQUATES TO PMCDP 

Entry Level = Level I 

Mid-Level/Journeyman = Level II 

Senior/Expert Level = Level III 

 
FPDs assigned to projects considered major acquisitionsiv are required to attain senior level 
certification under the FAC-P/PM.  

The Acquisition Career Manager appointed by the Chief Acquisition Officer under Policy Letter 05-01, 
or designee, is responsible for administering the DOE FAC-P/PM certification program and issuing 
FAC-P/PM certification.  Certification under FAC-P/PM requirements may apply (at a minimum) to 
the following DOE project management personnel:   

 Individuals with significant involvement in one or more phases of the acquisition investment 
process (initiation, conceptualization/design, development, implementation, modification, 
maintenance, evaluation, and disposal) 

 Managers with authority and responsibility for overseeing multiple phases of the acquisition 
investment process 

 Individuals with responsibility for leading cross-agency or acquisition investment programs 
for a major portion or all of the investment life-cycle 

 Individuals responsible for leading, coordinating, and managing integrated project teams 
(IPTs) for acquisition investments 

 Individuals participating on an IPT or a phase of the investment lifecycle with aspirations for 
career development as a project manager  

 
PROFESSIONAL CERTIFICATIONS 

The PMCDP acknowledges the extensive training and experience requirements for several 
professional certifications/licenses and grants fulfillment of specific PMCDP requirements. The 
following licenses and certifications are accepted as fulfillment for some PMCDP requirements.  

 

Project Management Professional (PMP). The Project Management Institute (PMI) offers a 
certification credential that requires the applicant pass an exam and document experience to 
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demonstrate a proficient level of project management skills. PMCDP accepts this credential for 
numerous competencies at Level I.  This certification has to be current. 

Professional Engineer (PE). PMCDP accepts a PE license from any United States entity. This 
certification does not have to be current. 

Registered Architect (RA). PMCDP accepts a RA license from any United States entity. This 
certification does not have to be current. 

Certified Safety Professional (CSP). The Board of Certified Safety Professionals accredits safety, 
health, and environmental practitioners and sets standards related to professional safety practice. The 
PMCDP accepts a CSP certification for fulfillment of competency 1.5.1. 

Senior Technical Safety Manager (STSM). The DOE certifies technical staff under the TQP. STSM 
certification is granted through the DOE General Technical Base Qualification Standard. The 
PMCDP accepts an STSM certification for fulfillment of competency 1.5.1 
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SECTION 3 
FUNCTIONAL REQUIREMENTS 

 
The Project Management Career Development Program (PMCDP) establishes requirements and 
responsibilities for all Federal Project Directors (FPDs) required to plan and execute projects in 
accordance with DOE Order 413.3B. The PMCDP certifies FPDs in support of the Department of 
Energy’s (DOE’s) construction, experimental equipment, and environmental management capital 
asset projects that correspond to defined levels of project management responsibilities.  
 
The certification requires completing an application that presents the candidates’ training, education, 
experience and demonstrated performance. All knowledge, skill, and ability (KSA) requirements are 
competency-based and encompass a range of developmental, experiential, training, and mentoring 
activities leading to certification.  Levels III and IV require an interview and reference checks in 
addition. 
 
 
CERTIFICATION 

 
Certification in the PMCDP is dependent upon meeting training, work and development activity 
requirements and on possessing competencies commensurate with a specific level of certification. 
Currently, project management certification under the program is based upon the requirements 
outlined in the certification standard contained in DOE Order 361.1B and this Certification and 
Equivalency Guidelines (CEG). The Office of Engineering and Construction Management (OECM) 
and the National Nuclear Security Administration (NNSA) will grant the final certification.  
 
Although the goal of certification may not be a requirement for some who participate, the PMCDP 
offers a range of training that can be geared specifically to help participants stay abreast of current 
applications in managerial, professional and technical areas.  
 
 
CERTIFICATION LEVEL 
 
Persons planning to be certified under the PMCDP may attain certification levels with the following 
total project cost (TPC) limits: 

 
 Certification Level IV:   TPC exceeding $400 million (M) 
 
 Certification Level III:   TPC greater than $100M and equal to or less than $400M 
 
 Certification Level II:    TPC greater than $20M and equal to or less than $100M 
 
 Certification Level I:     TPC greater than $5M and equal to or less than $20M 

 
If an FPD is managing a portfolio of projects, the required certification level is determined by the 
project with the highest TPC dollar value. 
 
In certain circumstances, projects may be aggregated for candidates seeking Level IV certification.  
Level IV candidates must speak to their Board member prior to requesting this exemption.   
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Certification level requirements based on project TPC should be evaluated based on the following 
considerations and in concert with the requirements of DOE Order 361.1B: 

 General plant projects (GPPs) or similar small, routine infrastructure improvement projects 
may not be included in the TPC consideration 

 
 The certification candidate must serve on a project for at least six continuous months to 

receive appropriate experience credit   
 
 The certification candidate ideally will have a broad spectrum of experience that spans all 

project critical decision (CD) phases, CD-0 through CD-4; the TPC utilized to show 
experience at a particular certification level may not be exclusively composed of projects that 
have not reached CD-1 

 For non-line item projects (e.g., Office of Environmental Management [EM] Cleanup 
Projects), a "Near-Term Baseline" (NTB) as approved by the Acquisition Executive (AE) can 
be used in lieu of the TPC for purposes of crediting experience, or for determining required 
certification levels relative to the above thresholds; only engineering and construction costs 
within the NTB may be included; operations and non-capital asset work activities should not 
be included 

The PMCDP is designed around competencies organized in KSA categories.  These may be acquired 
by training, experience, developmental assignments, or a combination. These requirements are 
provided for each of the four levels of certification (see Section 4 “PMCDP Requirements by 
Certification Level”) and are categorized by each of the KSA areas. 
 
For all required competencies, certification candidates must provide a brief statement that details their 
required level of knowledge, how they have put their knowledge into action, and the impact of the 
training, experience, and/or developmental assignments had on their project(s). This must be included 
in the certification profile.  
 
 
COMPETENCIES: KNOWLEDGE, SKILLS, AND ABILITY   

 
The competencies contained in this document are divided into the following KSA categories for each 
level of certification (as applicable): 
 

1. General Project Management  
 

2. Leadership/Team Building 
 

3. Scope Management 
 

4. Communication Management 
 

5. Quality/Safety Management 
 

6. Cost Management 
 

7. Time Management 
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8. Risk Management 
 

9. Contract Management 
 

10. Integration Management 
 

11. Related Course Electives 
 

12. Work and Developmental Activities 
 

13. Behavioral 
 
 
COMPETENCIES: KNOWLEDGE/SKILL LEVEL 
 
The knowledge/skill level that an individual must possess is based on Bloom’s taxonomy and defined 
as follows:  
 
Familiarity-level: Basic knowledge of, or exposure to, the subject/process.  
  
Working-level: Ability to apply the subject/process. 
 
Expert-level: Comprehensive, practical knowledge of the subject/ process sufficient to provide 
direction and guidance in the absence of procedures. 
 
 
COMPETENCIES: TRAINING 
 
All PMCDP classes require participants to attend a minimum of 90 percent of training and have a 
minimum of 70 percent pass rate to complete the course and receive PMCDP credit. 
 
 
COMPETENCIES: EQUIVALENCY 
 
PMCDP competencies may be fulfilled through designated PMCDP training, equivalent 
education/training, or work experience. Fulfillment of a competency by equivalent education/training 
or experience may be granted if an objective evaluation determines the candidate appropriately 
demonstrated equivalency.  
 
Note: To appropriately demonstrate equivalency, whether through experience or alternative training, 
candidates must provide specific examples describing how they have applied the knowledge 
examples covered in the PMCDP course. An example is included for each certification level in 
Appendix D. 
 
Field element managers (FEMs)/office managers validate equivalencies for competencies for required 
coursework proposed by project management certification candidates. As part of the certification 
process, the Certification Review Board (CRB) reviews equivalencies for compliance with PMCDP 
certification requirements.  
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COMPETENCIES: BEHAVIORAL  
 
Levels II – IV require candidates to address behavioral competencies based on the five Executive 
Core Qualifications: 
 

1.  Leading Change:  Ability to bring about strategic change, both within and outside the 
organization, to meet organizational goals and establish an organizational vision and to 
implement it in a continuously changing environment. 
 
2.  Leading People:  Ability to lead people toward meeting the organization's vision, mission, 
and goals and provide an inclusive workplace that fosters the development of others, facilitates 
cooperation and teamwork, and supports constructive resolution of conflicts. 
 
3.  Producing Results:  Ability to meet organizational goals and customer expectations, and 
make decisions that produce high-quality results by applying technical knowledge, analyzing 
problems, and calculating risks.   
 
4.  Business Acumen: Ability to manage human, financial, and information resources 
strategically.  
 
5.  Building Coalitions:  Ability to build coalitions internally and with other federal agencies, 
state and local governments, nonprofit and private sector organizations, foreign governments, or 
international organizations to achieve common goals.   

 
For each behavioral competency, candidates should use the following format when crafting a 
response: 
 

 Challenge/Issue 
 

 What I Did 
 

 Benefit to Project 
 

 Outcome/Result 
 
An example is included for each certification level in Appendix D. 
 
 
EXPERIENCE: FEDERAL PROJECT DIRECTOR 
 
All experience claimed as fulfillment of a competency should be described briefly and explicitly with 
specific project examples that show what was done, how it was done, and the results of the actions 
taken.  Specific titles, roles, and responsibilities must be described for all equivalencies. These 
examples are meant to act as a guide for the certification candidate, not as a template or text to be 
copied verbatim.  The certification candidate must serve on a project for at least six continuous 
months to receive appropriate experience credit. An example is included for each certification level in 
Appendix D. 
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The following requirements must be met for developmental/work experience claimed on Level II – 
IV certifications: 
 

 Certification candidates must demonstrate a minimum of two years of experience as an FPD 
(or equivalent) managing projects at the previous level of certification; OR 
 

o A combination of one full year of FPD (or equivalent) experience, and one full year 
of Deputy FPD experience on an active, post CD-3 project; OR  

  
o A combination of FPD and Deputy FPD experience for two continuous years on the 

same active, post CD-3 project is acceptable as long as the FPD experience accounts 
for a minimum of 12 months of that two-year period; the guidance for accepted 
experience governing this requirement is addressed in the following section  

 
 Experience in project management will not be credited for work done on projects that have 

yet to reach CD-0; ideally, certification candidates should possess experience in all CD 
phases of project management (this may be spread over multiple projects); Level II, III and 
IV applicants will be required to demonstrate post CD-3 experience    

 
 The role of the FPD and Deputy FPD must be formally recognized in project documents 

 
 Candidates may not use the same project experience to satisfy experience requirements for 

multiple certification levels unless the time periods do not overlap; for example, if a 
candidate served as the project director from 1/2006 – 2/2010 on the same Level III capital 
asset project, the candidate could claim the time period from 1/2006 – 1/2008 to satisfy one 
certification level experience requirement, and the time period from 2/2008 – 2/2010 to 
satisfy a higher certification level experience requirement 
 

 Candidates may not claim any project management experience that occurred simultaneously 
to satisfy certification level experience requirements; for example, a candidate cannot claim 2 
years of project management experience for managing Project A from 10/2007 to 10/2008 
and Project B from 10/2007 to 10/2008 because the time periods overlap (the candidate can 
only claim one year of experience) 

 
 
EXPERIENCE: DEPUTY FEDERAL PROJECT DIRECTOR  
 
At Levels II – IV, the candidate may fulfill part of the work/developmental experience requirement 
by serving as a Deputy FPD.  To be granted credit for experience, the candidate must serve as a 
Deputy FPD (or some other term of art) on an active, post CD-3 project having a TPC greater than 
$20M for Level II and III candidates and greater than $100M for Level IV candidates.   
 
To receive work and developmental experience credit for serving as a Deputy FPD, the candidate: 

 
 Must demonstrate he or she has been accountable and responsible (i.e. “owned”) a complete, 

discrete and usable subset of the overall project (i.e. a complete subset of the work 
breakdown structure [WBS]) 

 
 Must describe and show in documentation how he or she has functioned as the FPD on a 

specific piece of the project scope, and be able to identify the cost, schedule, and scope of the 
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project sub-part; this may be a separate building or a major, discrete sub-system of a very 
large project, like the piping and pressure vessels in a nuclear power plant 

 
 Must work directly for the FPD on a capital asset construction or environmental project and 

be formally designated in project documents (e.g., Project Execution Plan [PEP]) 
 
EXAMPLE: 

 
“I was in charge of the complete construction of Building 16 of the XYZ Project, a separate and 
distinct facility within the large ABC project.  Building 16 had a TPC of $110M and was constructed 
over eighteen months.  I had full responsibility for the cost, schedule and scope of construction.  The 
PEP identifying me as the Associate (Deputy) FPD is attached.” 
 
All experience must be described with specific examples demonstrating what was done, how it was 
done, and what the results were. 
 

 Deputy FPD experience may be used for certification Levels II – IV if the candidate 
functioned as outlined above 

 
 The same Deputy FPD project assignment cannot be used to attain multiple levels of 

certification 
 
 

PROJECT MANAGEMENT EXPERIENCE 
 
Project management experience is distinguished from FPD experience and applies to general project 
management activities and experience.  Positions that do not count towards experience in project 
management include: program manager, property manager, health, safety and security (HSS) 
positions, and financial positions. Project management activities include knowledge and skills of the 
following nature: 
 

 Conducting design and project reviews 
 

 Developing and/or approving engineering drawings 
 

 Performing field construction inspections 
 

 Performing contract administration functions  
 

 Evaluating contractor construction deliverables 
 

 Participating in the federal budget formulation and execution processes 
 

 Developing project data sheets 
 

 Defining project scope and the project WBS 
 

 Writing and/or approving specifications 
 

 Writing and/or approving decision memoranda and project reports 
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 Developing the project acquisition strategy and the acquisition plan 

 
 Writing the PEP and getting it approved 

 
 Participating in the Energy Systems Acquisition Advisory Board (ESAAB) process 

 
 Participating in the National Environmental Policy Act (NEPA) and other regulatory 

processes and writing NEPA documents 
 

 Participating in quarterly project reviews 
 

 Participating in trade-off analyses and/or value engineering studies 
 

 Developing and updating project schedules and cost estimates 
 

 Developing and maintaining project risk management plans 
 

 Developing and using an earned value management system (EVMS) and performing earned 
value analyses 
 

 
EXPERIENCE AT EACH PHASE OF THE CRITICAL DECISION PROCESS 
 
Level III and Level IV PMCDP certification candidates should have experience in all phases of the 
CD process, but must have experience in CD-1 to CD-4 phases.     
 

 For CD-1, candidates may use both Federal Project Director (FPD) and integrated project 
team (IPT) experience.  

 
 For CD-2, CD-3 and CD-4, this experience must be as an FPD or FPD equivalent.  
 
 Candidates must serve on a project for at least six continuous months to receive experience 

credit. 
 
 
DOCUMENTATION 
 
Documentation must be submitted with all Level II – IV certification packages.  
 

 Former FPD (or equivalent) experience must be documented with a copy of project 
documents naming the candidate as the project director. This can be through a variety of 
project documents such as, but not limited to: 

 
o Page from PEP  
 
o Page from program/project plan  

 
o ESAAB presentation                                                                                                                                  
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o Organization chart 
 
If past experience cannot be validated through documents such as those listed above, the FPD 
will be required to obtain a signed affidavit from his or her former immediate supervisor or 
site manager. 
 

 Applicants claiming experience where they were not named as the FPD, but whose role and 
responsibilities were equivalent, must address the following key FPD roles and 
responsibilities or their project equivalencies in their certification package submittal: 

 
o Led the establishment and implementation of the PEP 
 
o Approved applicable project controls changes 
 
o Presented the Quarterly Project Progress Reviews to the AE 

 
o Served as the single point of contact between federal and contractor staff for all 

matters relating to the project and its performance 
 
 
INTERVIEWS 
 
The CRB conducts an interview for Level III or IV certification candidates unless waived by the CRB 
(see Appendix F). Levels III and IV certified FPDs must master technical management and 
demonstrate leadership expertise, including expert leadership of project teams, expert management of 
project resources, and accountability for project successes and failures. These skills are necessary to 
manage projects effectively beyond one’s technical capabilities and are identified within the PMCDP 
as behavioral competencies. Interview lines of inquiry include general behavioral competencies 
applicable to Level III or Level IV FPDs. At the discretion of the CRB, lines of inquiry may also 
include project management competencies applicable to Level III or Level IV FPDs. Additionally, 
some lines of inquiry may be unique to an individual FPD’s experience and project history identified 
during the certification package review process (either by the Independent Reviewers or the CRB 
members). 
 
Interviews are conducted after the certification candidate’s profile has been provisionally approved by 
the CRB. The interview may be conducted face-to-face, by telephone, or through televideo, at the 
discretion of the CRB. The certification candidate is provided with a minimum of four questions the 
day before the interview to allow time to prepare his/her responses. After the interview, the CRB 
deliberates and determines the certification level recommended. 
 
If the interview is not successful, the CRB provides details on key areas that the certification 
candidate must improve before again requesting certification. At a minimum, the certification 
candidate must wait 12 months before reapplying to the CRB.    
 
 
REFERENCE CHECKS 
 
Reference checks may be requested for Level III and IV candidates to provide CRB members with 
additional input to validate the ability and readiness of a candidate to manage projects at a higher 
level.  The certification candidate is asked to provide the following references with the certification 
application: 
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 Federal AE for his/her most recent project 

 
 Two professional references (either site manager or supervisor and a co-worker with whom 

the FPD has worked in the past 5 years) 
 
The procedure for reference checks is administered by the PMCDP.  
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SECTION 4 
PMCDP REQUIREMENTS BY CERTIFICATION LEVEL 

 
The numbering convention used in this section to identify the individual competencies is the same 
numeric coding used in the Project Management Career Development Program (PMCDP) Module of 
the Corporate Human Resources Information System (CHRIS) / Employee Self Service (ESS) 
system. 
 
LEVEL I  
 
To attain Level I certification, the candidate must: 

 
 Appropriately demonstrate the applicable knowledge, skill and ability (KSA) Level I 

competencies or successfully complete the following Level I core courses: 
 

o Project Management Essentials (competencies 1.2.1, 1.3.1, 1.4.1, 1.6.1, 1.7.1) 
 

o Project Management Systems and Practices in DOE (competencies 1.1.1, 1.1.2, 
1.1.3, 1.3.2, 1.6.2) 
 

o Earned Value Management Systems (competency 1.10.2) 
 

o Managing Contract Changes (competencies 1.9.3, 1.10.1) 
 

o Contracting Officer Representative (competency 1.9.1) 
 

o Planning for Safety in Project Management (competency 1.5.1) 
 

o Acquisition Management for Technical Personnel (competencies 1.9.2, 1.9.4) 
 

o Project Risk Analysis and Management (competency 1.8.1) 
 

 Successfully complete at least one of the following elective courses:  
 

o LEED for New Construction and Existing Buildings (competency 1.11.1) 
 

o Capital Planning for DOE O 413.3B  Capital Asset Projects (competency 1.11.2) 
 
o Performance-Based Management Contracting (competency 1.11.3) 

 
 Satisfy work and developmental activities (1.12.1, 1.12.2, 1.12.3) that focus onv 
 

o Constructing a work break down structure  
 

o Preparing a project analysis documents 
 

o Tailoring acquisition documents to ensure that quality, effective, efficient systems or 
products are delivered: 
 Analyzing and or developing requirements 
 Monitoring performance 
 Assisting with quality assurance 
 Developing a budget 
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1.1 GENERAL PROJECT MANAGEMENT   
 
1.1.1 The certification candidate must demonstrate working-level knowledge of the Federal 

Project Director’s (FPD’s) roles and responsibilities. Fulfillment of this competency may be 
achieved through the following: 1) the successful completion of the PMCDP core course 
Project Management Systems and Practices in DOE; OR, 2) a description of the candidate's 
demonstrated equivalent experience or understanding of the FPD’s roles and responsibilities 
(for this competency, there is no equivalent class to Project Management Systems and 
Practices in DOE  that covers the same topics, hence the PMCDP does not permit applicants 
to claim alternative training).  If the applicant does not currently possess experience working 
on federal projects, private-sector experience may be substituted as long as it is comparable to 
the roles and responsibilities of the FPD as outlined in DOE O 413.3B.  
 
The justification of fulfillment through equivalent experience requires candidates to 
demonstrate all of the following covered in the PMCDP course:   
 
 The FPD’s responsibilities relative to the Management & Operating (M&O) or 

Management & Integrating (M&I) contractor 
 
 The purpose and operation of the integrated project team (IPT) 
 
 Ethics requirements for FPDs  

 
 Department of Energy (DOE) Headquarters-Field relationships and Lead Program 

Secretarial Officers (LPSOs) 
 

 Roles and responsibilities associated with managing federal projects 
 
 

1.1.2 The certification candidate must demonstrate familiarity-level knowledge of the 
environmental regulations applicable to DOE projects. Fulfillment of this competency may be 
achieved through the following: 1) the successful completion of the PMCDP core course 
Project Management Systems and Practices in DOE; OR 2) the successful completion of an 
equivalent course or training; OR 3) a description of the candidate's demonstrated equivalent 
experience.   
 
The justification of fulfillment through equivalent training or experience requires candidates 
to demonstrate a majority of the following knowledge examples covered in the PMCDP 
course: 

 
 The purpose and content of each of the following environmental documents and the 

impact on DOE projects: 
 

o Environmental Impact Statements 
o Environmental Assessments 
o Safety Analysis 
o Categorical Exclusions 
o Finding of No Significant Impact 

 
 The role of the FPD in the National Environmental Protection Act (NEPA) process 
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 The requirements of the following laws as they impact DOE projects: 
 

o NEPA 
o Comprehensive Environmental Response, Compensation, and Liability Act 

(CERCLA) 
o Resource Conservation and Recovery Act (RCRA) 
o Clean Water Act (CWA) 
o Clean Air Act (CAA) 
o Toxic Substances Control Act (TSCA) 
o Occupational Safety and Health Act (OSHA) 

 
1.1.3 The certification candidate must demonstrate working-level knowledge of DOE Order 

413.3B.vi Fulfillment of this competency may be achieved through the following: 1) the 
successful completion of the PMCDP core course Project Management Systems and 
Practices in DOE; OR 2) a description of the candidate's demonstrated equivalent experience 
(for this competency, there is no equivalent class to Project Management Systems and 
Practices in DOE that covers the same topics, hence the PMCDP does not permit applicants 
to claim alternative training). 
 
The justification of fulfillment through equivalent experience requires candidates to 
demonstrate a majority of the following knowledge examples covered in the PMCDP course: 

 

 The purpose, scope, and application of DOE Order 413.3B and the DOE 413.3 Guides; 
this includes the definition of key terms, essential elements, and personnel 
responsibilities and authorities 

 

 The source documents necessary to effectively manage the project 
 

 The critical decision process including the roles, responsibilities, and authorities for 
critical decisions 

 

 The procedures for determining contractor compliance with the requirements of DOE 
Order 413.3B and with the DOE Project Management Guides 

 

 The role of the participants in the Energy Systems Acquisition Advisory Board 
(ESAAB) process, the steps in the process, and the associated schedules 

 

 The FPD’s role in baseline development, change control, and project status reporting, 
including Quarterly Project Reviews  

 

 The role of the FPD in the performance of independent reviews (headquarters, external 
reviews, internal assessments, Government Accountability Office [GAO] and Inspector 
General reviews) 

 

 General engineering or scientific principles required to perform DOE projects 
 

 The purpose, use, and content of the: 
 

o Project Acquisition Strategy 

o Project Execution Plan (PEP) 
 

 The earned value management systems (EVMS) and project reporting requirements in 
DOE Order 413.3B 
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 The steps to integrate safety into the business case 
 

 The steps to integrate safety management into the critical decision (CD) process 
 

 The relationship between DOE Headquarters-Field and LPSOs 
 

 The role of the FPD in implementing DOE policy on value management  
 

 The requirement for a value management assessment prior to CD-1 approval 
 
 
1.2 LEADERSHIP/TEAM BUILDING  
 
1.2.1 The certification candidate must demonstrate working-level knowledge of team building and 

leadership within a team. Fulfillment of this competency may be achieved through the 
following: 1) the successful completion of the PMCDP core course Project Management 
Essentials; OR 2) the successful completion of an equivalent course or training; OR 3) 
demonstrated equivalent experience; OR 4) current Project Management Professional (PMP) 
certification. 
 
The justification of fulfillment through equivalent training or experience requires candidates 
to demonstrate a majority of the following knowledge examples covered in the PMCDP 
course: 

 
 Team building methods and recognizing individual and team performance 
 
 Results/goal oriented work processes 

 
 Team leadership and coordination of team activities 
 
 Consensus building and conflict resolution techniques 
 
 Trust and confidence development among team members 
 
 Effective leadership models and their application 

 
 
1.3 SCOPE MANAGEMENT   
 
1.3.1 The certification candidate must demonstrate working-level knowledge of work breakdown 

structure (WBS) development and project scope baseline. Fulfillment of this competency may 
be achieved through the following: 1) the successful completion of the PMCDP core course 
Project Management Essentials; OR 2) the successful completion of an equivalent course or 
training; OR 3) demonstrated equivalent experience; OR 4) current PMP certification. 

 
The justification of fulfillment through equivalent training or experience requires candidates 
to demonstrate a majority of the following knowledge examples covered in the PMCDP 
course: 

 
 Project mission need determinations  
 
 Conceptual and detailed design documentation development and review  
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 WBS development 
 
 Project scope baseline development techniques and their application 

 
 Project alternatives development and analysis  
 
 Scope change management 

 
 Configuration management 

 
1.3.2 The certification candidate must demonstrate working-level knowledge of test and 

evaluation. Fulfillment of this competency may be achieved through the following: 1) the 
successful completion of the PMCDP core course Project Management Systems and 
Practices in DOE; OR 2) the successful completion of an equivalent course or training; OR 
3) demonstrated equivalent experience. 
 
The justification of fulfillment through equivalent training or experience requires candidates 
to demonstrate all of the following knowledge examples covered in the PMCDP course: 

 
 Participation in the development and execution of the acceptance test plan 
 
 Acceptance of deliverables against performance metrics standards 
 
 Application of contract terms and conditions to waivers and deviations 
 

 
1.4 COMMUNICATION MANAGEMENT 
 
1.4.1 The certification candidate must demonstrate working-level knowledge of interpersonal 

communications. Fulfillment of this competency may be achieved through the following: 1) 
the successful completion of the PMCDP core course Project Management Essentials; OR 2) 
the successful completion of an equivalent course or training; OR 3) demonstrated equivalent 
experience; OR 4) current PMP certification. 

 
The justification of fulfillment through equivalent training or experience requires candidates 
to demonstrate all of the following knowledge examples covered in the PMCDP course: 
 
 Interpersonal relationship development 

 
 Team development 

 
 Effective team leadership 

 
 Effective written and oral communication techniques 
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1.5  QUALITY/SAFETY MANAGEMENT  
 
1.5.1 The certification candidate must demonstrate working-level knowledge of safety planning in 

project management. Fulfillment of this competency may be achieved through the following: 
1) the successful completion of the PMCDP core course Planning for Safety in Project 
Management; OR 2) the successful completion of an equivalent course or training; OR 3) 
demonstrated equivalent experience.   

 
Equivalency: Hold or receive the Senior Technical Safety Manager (STSM) certification by 
January 31, 2010, or hold a current Certified Safety Professional (CSP) certification, or 
successfully completed DOE SAF220, Senior Technical Safety Manager Overview.  
 
The justification of fulfillment through equivalent training or experience requires candidates 
to demonstrate a majority of the following knowledge examples covered in the PMCDP 
course: 

 
 The importance of safety to projects and DOE’s image and viability 

 
 Emphasis of centrality of safety to every project even if it is not central to the mission 

 
 Identification of safety requirements and considerations at each CD level 

 
 The FPD’s role in safety throughout the CD process 

 
 The importance of alternatives analysis and conceptual design 

 
 How to perform and conduct a failure mode and effects analysis (FMEA) 

 
 How to control environmental safety hazards and worker safety hazards 

 
 How to conduct a hazards analysis 

 
 How to evaluate the final design in reference to safety 

 
 How to manage safety during construction 

 
 The roles and responsibilities of the contractor for Health, Safety and Security (HSS) 

protection, including integrated safety management (ISM) 
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1.6 COST MANAGEMENT   
 
1.6.1 The certification candidate must demonstrate working-level knowledge of life-cycle cost 

estimating. Fulfillment of this competency may be achieved through the following: 1) the 
successful completion of the PMCDP core course Project Management Essentials; OR 2) the 
successful completion of an equivalent course or training; OR 3) demonstrated equivalent 
experience; OR 4) current PMP certification. 

 
The justification of fulfillment through equivalent training or experience requires candidates 
to demonstrate a majority of the following knowledge examples covered in the PMCDP 
course: 

 
 Lifecycle estimating techniques and methodologies 
 
 The principles of time value of money 
 
 Basic cost estimating techniques, including parametric estimating, estimating by 

analogy, bottom up estimating, and activity-based costing 
 

 Contingency estimation and usage 
 
 The principles and use of range estimating 
 
 Procurement guidelines and performance regulations 
 
 The principles of earned value management 

 
1.6.2 The certification candidate must demonstrate working-level knowledge of the federal budget 

process.  Fulfillment of this competency may be achieved through the following: 1) the 
successful completion of the PMCDP core course Project Management Systems and 
Practices in DOE; OR 2) the successful completion of an equivalent course or training; OR 
3) demonstrated equivalent experience.  

 
The justification of fulfillment through equivalent training or experience requires candidates 
to demonstrate a majority of the following knowledge examples covered in the PMCDP 
course: 

 
 The impacts of the federal budget process on the project 
 
 The role of the FPD in the federal budget process 
 
 The participants in the federal budget process and the major phases of budgeting 
 
 Budget documents, their development, and their use 
 
 Congressional, Office of Management and Budget (OMB), and DOE-internal budget 

roles and processes 
 
 Definitions of budget terminology 
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1.7 TIME MANAGEMENT   
 
1.7.1 The certification candidate must demonstrate working-level knowledge of project planning 

and resource loaded scheduling. Fulfillment of this competency may be achieved through the 
following: 1) the successful completion of the PMCDP core course Project Management 
Essentials; OR 2) the successful completion of an equivalent course or training; OR 3) 
demonstrated equivalent experience; OR 4) current PMP certification.  

 
The justification of fulfillment through equivalent training or experience requires candidates 
to demonstrate a majority of the following knowledge examples covered in the PMCDP 
course: 

 
 Project schedule networks, including the definition of activity durations, and logic 
 
 Critical paths and other scheduling terms 
 
 Resource allocation 
 
 Methods for reporting and displaying schedule information 

 
 
1.8 RISK MANAGEMENT   
 
1.8.1 The certification candidate must demonstrate working-level knowledge of project risk 

management. Fulfillment of this competency may be achieved through the following: 1) the 
successful completion of the PMCDP core course Project Risk Analysis and Management; 
OR 2) the successful completion of an equivalent course or training; OR 3) demonstrated 
equivalent experience. 

 
The justification of fulfillment through equivalent training or experience requires 
candidates to demonstrate all of the following knowledge examples covered in the PMCDP 
course:  

 
 Risk assessment and quantification 
 
 The importance of assigning risk management responsibility  
 
 Tools to assess and manage risk 
 
 Risk mitigation plan development 
 
 Risk management integration into project management 
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1.9 CONTRACT MANAGEMENT   
 
1.9.1 The certification candidate must possess working-level knowledge of performing as a 

contracting officer’s representative (COR). Fulfillment of this competency may be achieved 
through the following: 1) the successful completion of the Defense Acquisition University 
online Contracting Officer Representative course CLC 222; OR 2) the successful completion 
of the classroom-based course Contract Administration for Technical Representatives 
provided by DOE;  OR 3) the successful completion of an equivalent course or training; OR 
4) demonstrated equivalent experience.  
 
Note:  COR training must have been completed within the five years previous to the 
certification application date; if  not, the candidate must include both the original date of the 
COR training as well as subsequent COR refresher courses. COR refresher courses must also 
have been completed within the five years previous to the certification application date. 
   
The justification of fulfillment through equivalent training or experience requires candidates 
to demonstrate a majority of the following knowledge examples covered in the PMCDP 
course: 

 
 The roles and responsibilities of a COR 
 
 The process for modifying an existing contract 
 
 Methods for communicating with the contractor and the roles and responsibilities of 

project participants 
 

 Contract administration 
 
 Techniques for evaluating change orders 
 
 The process and methods for evaluating contractor deliverables, accepting work, and 

evaluating contractor procurement guidelines and regulations 
 

1.9.2 The certification candidate must demonstrate working-level knowledge in the area of 
acquisition strategy development and planning, and pre-award actions required in acquisition 
planning. Fulfillment of this competency may be achieved through the following: 1) the 
successful completion of the PMCDP core course Acquisition Management for Technical 
Personnel; OR 2) the successful completion of an equivalent course or training; OR 3) 
demonstrated equivalent experience. 

 
The justification of fulfillment through equivalent training or experience requires candidates 
to demonstrate a majority of the following knowledge examples covered in the PMCDP 
course: 

 
 Adhering to federal policy for project planning that includes acquisition strategies and 

mission need statements 
 
 Adhering to DOE policy for project planning, budgeting, and management 

 
 Determining project acquisition strategies and developing mission need statements that 

are included in the acquisition plan 



4-10 PMCDP Certification and Equivalency Guidelines 
PMCDP Requirements by Certification Level 

 

  

 
 Using risk management skills in analyzing and recommending technical, location, and 

acquisition alternatives for acquisition strategies 
 
1.9.3 The certification candidate must demonstrate working-level knowledge in the area of 

managing contract changes. Fulfillment of this competency may be achieved through the 
following: 1) the successful completion of the PMCDP core course Managing Contract 
Changes; OR 2) the successful completion of an equivalent course or training; OR 3) 
demonstrated equivalent experience. 
 
The justification of fulfillment through equivalent training or experience requires candidates 
to demonstrate a majority of the following knowledge examples covered in the PMCDP 
course:  

 
 Research and interpretation of regulatory framework for  contract changes  

 
 Successful change order management  

 
 Effective management and settlement of Requests for Equitable Adjustments (REA) 

 
 Determination or entitlement for a change or REA  

 
 Price changes and REAs  

 
 Options for providing contract financing for changes  

 
 Dispute settlement in accordance with the Disputes Act  

 
 Project and contract management alignment 

 
1.9.4 The certification candidate must demonstrate working-level knowledge in the areas of the 

DOE Acquisition System. Fulfillment of this competency may be achieved through the 
following: 1) the successful completion of the PMCDP core course, Acquisition Management 
for Technical Personnel; OR 2) the successful completion of an equivalent course or training; 
OR 3) demonstrated equivalent experience.  
 
The justification of fulfillment through equivalent training or experience requires candidates 
to demonstrate a majority of the following knowledge examples covered in the PMCDP 
course:  
 
 The relationship between technical personnel and contracting personnel in the 

acquisition process  
 
 The various contracting and solicitation activities for acquiring services and supplies, 

including: sealed bidding and competitive contracting; fixed-price and various types  of 
cost-reimbursement contracts; and unique DOE solicitation instruments  

 
 The key tasks involved in development of a procurement request, including: definition 

of requirements; development of a statement of work; preparation and application of 
evaluation criteria; evaluation of proposals; and administration of contracts 
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 The statutes that govern the federal acquisition system, to include the Federal 
Acquisition Regulation (FAR) 

 
 The types of contracts available to DOE to procure goods 

 
 The complete breadth of acquisition planning and contract execution activities: 

 
o Pre-solicitation notices 
o Procurement requests 
o Request for Proposals 
o Award 
o Debrief/Protest 
o Payment 
o Contractor management 
o Termination 

 
 The Source Evaluation Board (SEB) and its functions 

 
 The function and applicability of M&O contracts 

 
 
1.10 INTEGRATION MANAGEMENT 
 
1.10.1 The certification candidate must demonstrate working-level knowledge in the areas of 

project control, configuration management, and life cycle logistics. Fulfillment of this 
competency may be achieved through the following: 1) the successful completion of the 
PMCDP core course Managing Contract Changes; OR 2) the successful completion of an 
equivalent course or training; OR 3) demonstrated equivalent experience. 
 
The justification of fulfillment through equivalent training or experience requires candidates 
to demonstrate a majority of the following knowledge examples covered in the PMCDP 
course:  

 
 Change control and configuration management techniques 
 
 Procedures for preparing, reviewing, and approving baseline changes 
 
 Basic decision making techniques 
 
 Project control techniques and their application 

 
 Project and contract management alignment 

 
1.10.2 The certification candidate must demonstrate working-level knowledge in the areas of 

EVMS and project reporting. Fulfillment of this competency may be achieved through the 
following: 1) the successful completion of the PMCDP core course Earned Value 
Management Systems; OR 2) the successful completion of an equivalent course or training; 
OR 3) demonstrated equivalent experience. 
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The justification of fulfillment through equivalent training or experience requires candidates 
to demonstrate a majority of the following knowledge examples covered in the PMCDP 
course:  

 
 Using EVMS processes and techniques for organizing, planning, and authorizing 

project work 
 
 Monitoring performance 
 
 Presenting the graphical cost, and schedule elements of the project baseline based on 

the WBS  
 

 Selecting the appropriate EVMS technique for different WBS elements 
 

 Collecting, interpreting, and reporting earned value data 
 

 
1.11 TRAINING ELECTIVES 
 

To attain Level I certification, the candidate must complete one of the following three 
elective options (1.11.1, 1.11.2, or 1.11.3) or satisfy the competency requirements through 
equivalent training or experience.   

 
1.11.1 The certification candidate must demonstrate familiarity-level knowledge in the areas of 

green building construction and maintenance. Fulfillment of this competency may be 
achieved through the following: 1) the successful completion of the PMCDP elective course 
Leadership in Energy and Environmental Design (LEED) for New Construction and Existing 
Buildings; OR 2) the successful completion of an equivalent course or training; OR 3) 
demonstrated equivalent experience.   

 
The justification of fulfillment through equivalent training requires candidates to demonstrate 
all of the following knowledge examples covered in the PMCDP course: 
 
 The LEED Green Building Rating System and green initiative goal standards for new 

construction and existing building maintenance 
 

 The relationship of climate change and building impacts to DOE projects 
 

 The five LEED categories 
 

1.11.2 The certification candidate must demonstrate familiarity-level knowledge in capital planning 
for capital asset projects under the 413.3B. Fulfillment of this competency may be achieved 
through the following: 1) the successful completion of the PMCDP elective course Capital 
Planning for DOE O 413.3B Capital Asset Projects; OR 2) the successful completion of an 
equivalent course or training; OR 3) demonstrated equivalent experience.  

 
The justification of fulfillment through equivalent training requires candidates to demonstrate 
a majority of the following knowledge examples covered in the PMCDP course: 
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 The government’s structured capital planning process and its application to the DOE’s 
acquisition management system 
 

 How to leverage capital assets for strategic outcomes using tools and resources at the 
FPD’s disposal 

 
 Capital planning as a structured process 

 
 DOE Order 413.3B CD process for acquiring capital assets as it aligns to capital 

planning 
 
 Use of project information to support the project data sheet and OMB Exhibit 300 

reporting requirements 
 
 The FPD’s role in each step of the capital planning process 

 
1.11.3 The certification candidate must demonstrate working-level knowledge in the area of 

performance-based management contract planning. Fulfillment of this competency may be 
achieved through the following: 1) the successful completion of the PMCDP elective course 
Performance-Based Management Contracting; OR 2) the successful completion of an 
equivalent course or training; OR 3) demonstrated equivalent experience.  

  
 The justification of fulfillment through equivalent training or experience requires candidates 

to demonstrate a majority of the following knowledge examples covered in the PMCDP 
course:  

 
 DOE policy for Performance-Based Management Contracts (PBMCs): 
 

o Contract types and their applications 
o FAR requirements 

 
 DOE’s Strategic Management System: planning, budget formulation and execution, 

and program evaluation 
 

 How to align performance incentives to DOE organizational goals 
 

 How to develop PBMCs  
 
 Use of  performance-based management elements 

 
 
1.12 WORK AND DEVELOPMENTAL ACTIVITIES 
 

To achieve certification, the certification candidate must also perform developmental 
assignments or show experience that demonstrates application of the required knowledge and 
skill. Information provided should be results-oriented and showcase the impact the FPD had 
on the project and/or lessons learned. The following are the required developmental 
assignments:  

 
1.12.1 Work for 12 months as a project engineer or IPT member; OR possess a current PMP 

certification; OR possess a professional engineer (PE) or registered architect (RA) license.  
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1.12.2 Three years (minimum) experience in project management; OR possess a current PMP 
certification. Documented experience should include knowledge and skill from participating 
in most of the following activities: 

 
 Conducting design and project reviews 

 
 Developing and/or approving engineering drawings 

 
 Performing field construction inspections 

 
 Performing contract administration functions in his/her role as a FPD 

 
 Evaluating contractor construction deliverables 

 
 Participating in the federal budget formulation and execution processes 

 
 Developing project data sheets 

 
 Defining project scope and the project WBS 

 
 Writing and/or approving specifications 

 
 Writing and/or approving decision memoranda and project reports 

 
 Developing the project acquisition strategy and the acquisition plan 

 
 Writing the PEP and getting it approved 

 
 Participating in the ESAAB process 

 
 Participating in the NEPA and other regulatory processes and writing NEPA 

documents 
 

 Participating in quarterly project reviews 
 

 Participating in trade-off analyses and/or value engineering studies 
 

 Developing and updating project schedules and cost estimates 
 

 Developing and maintaining project risk management plans 
 

 Developing and using an EVMS and performing earned value analyses 
 
 Note: The following positions do not count towards experience in project management: 

 program manager, property manager, HSS positions, and financial positions.   
 

 Note:  A candidate must work on a project for a minimum of six continuous months for the 
experience to count towards the three year requirement.   
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1.12.3 Candidates must demonstrate one year of experience in project management within the last 
five years prior to the FPD certification application date. A PMP certification will satisfy this 
project management experience requirement as long as the PMP certification has been earned 
within the last five years. 

 
 
1.13 BEHAVIORAL 
 

No behavioral competencies are required for Level I. 
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LEVEL II   
 
To attain Level II certification, the candidate must: 
 

 Successfully complete all the Level I requirements. 
 

 Appropriately demonstrate the applicable knowledge, skill and ability (KSA) Level II 
competencies or successfully complete the following Level II core courses: 

 
o Advanced Concepts in Project Management (competencies 2.1.1, 2.5.1) 

 
o Project Management Simulation (competencies 2.1.2, 2.7.1) 

 
o Project Leadership (competencies 2.1.3, 2.2.1, 2.2.2, 2.2.3) 

 
o Effective Program and Project Communication (competency 2.4.1) 

 
o Cost and Schedule Estimation (competency 2.6.1) 

 
o Scope Management/Baseline Development (competency 2.3.1) 

 
 Successfully complete at least two of the following elective courses: 

 
o Value Management (competency 2.11.1) 

 
o Environmental Laws and Regulations (competency 2.11.2) 

 
o Federal Budgeting Process in DOE (competency 2.11.3) 

 
o Real Property Asset Management (competency 2.11.4) 

 
 Satisfy work and developmental activities (2.12.1, 2.12.2, 2.12.3, 2.12.4) that focus on:vii  
 

o Performing market research 
 

o Developing and applying technical processes and technical management processes 
 

o Performing or participating in source selection 
 

o Preparing acquisition strategies 
 

o Managing performance based service agreements 
 

o Developing and managing a project budget  
 

o Writing a business case 
 

o Engaging in strategic planning 
 

 Satisfy behavioral competencies 2.13.1, 2.13.2, 2.13.3, 2.13.4, and 2.13.5 
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2.1 GENERAL PROJECT MANAGEMENT  
 
2.1.1 The certification candidate must demonstrate working-level knowledge of systems 

engineering. Fulfillment of this competency may be achieved through the following: 1) the 
successful completion of the Project Management Career Development Program (PMCDP) 
core course Advanced Concepts in Project Management; OR 2) the successful completion 
of an equivalent course or training; OR 3) a description of the candidate's demonstrated 
equivalent experience. 
 
The justification of fulfillment through equivalent experience requires candidates to 
demonstrate a majority of the following knowledge examples covered in the PMCDP 
course:  

 
 The systems engineering model as used in project management  
 
 Functional allocation and functional requirements definition as used in systems 

engineering 
 
 Design reviews (conceptual, preliminary, critical, system, etc.) 
 
 Trade-off analyses 
 
 Configuration management from a systems engineering perspective 

2.1.2 The certification candidate must demonstrate working-level knowledge in pre-project 
planning. Fulfillment of this competency may be achieved through the following: 1) the 
successful completion of the PMCDP core course Project Management Simulation; OR 2) 
the successful completion of an equivalent course or training; OR 3) a description of the 
candidate's demonstrated equivalent experience. 
 
The justification of fulfillment through equivalent training or experience requires 
candidates to demonstrate all of the following knowledge examples covered in the PMCDP 
course: 

 

 The use of up-front project definition in developing project scope 
 

 The use of stakeholder alignment techniques 
 

 The use of the Project Definition Rating Index 
 
2.1.3 The certification candidate must demonstrate working-level knowledge of facilitation 

techniques and conflict resolution methods. Fulfillment of this competency may be 
achieved through the following: 1) the successful completion of the PMCDP core course 
Project Leadership; OR 2) the successful completion of an equivalent course or training; 
OR 3) demonstrated equivalent experience. 

 
The justification of fulfillment through equivalent training or experience requires 
candidates to demonstrate the following knowledge examples covered in the PMCDP 
course:  

 
 Problem solving and conflict resolution 
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 Facilitation techniques and facilitating discussions/meetings 

 
 
2.2 LEADERSHIP/TEAM BUILDING   
 
2.2.1 The certification candidate must demonstrate working-level knowledge of leadership 

principles. Fulfillment of this competency may be achieved through the following: 1) the 
successful completion of the PMCDP core course Project Leadership; OR 2) the successful 
completion of an equivalent course or training; OR 3) demonstrated equivalent experience. 

 
The justification of fulfillment through equivalent training or experience requires 
candidates to demonstrate a majority of the following knowledge examples covered in the 
PMCDP course:  
 
 Developing and communicating clear goals and vision 
 

 Recognizing individual and team performance 
 

 Using effective leadership styles for different situations 
 

 Leading integrated project teams 
 

 Developing and implementing operating procedures and systems 
 

 Working with external project stakeholders 
 

2.2.2 The certification candidate must demonstrate working-level knowledge of motivational 
techniques. Fulfillment of this competency may be achieved through the following: 1) the 
successful completion of the PMCDP core course Project Leadership; OR 2) the successful 
completion of an equivalent course or training; OR 3) demonstrated equivalent experience. 

 
The justification of fulfillment through equivalent training or experience requires 
candidates to demonstrate a majority of the following knowledge examples covered in the 
PMCDP course:  

 
 Using motivational techniques 
 

 Assigning and evaluating work 
 

 Identifying individual team members’ strengths and weaknesses 
 
2.2.3 The certification candidate must demonstrate working-level knowledge of integrated project 

team building. Fulfillment of this competency may be achieved through the following: 1) the 
successful completion of the PMCDP core course Project Leadership; OR 2) the successful 
completion of an equivalent course or training; OR 3) demonstrated equivalent experience. 

 
The justification of fulfillment through equivalent training or experience requires 
candidates to demonstrate a majority of the following knowledge examples covered in the 
PMCDP course:  

 
 Building consensus  
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 Developing trust and confidence among team members 
 

 Organizing teams 
 

 Effectively planning and managing multiple tasks among team members 
 

 Monitoring and tracking results 
 

 Assigning work 
 
 

2.3  SCOPE MANAGEMENT  
  
2.3.1 The certification candidate must demonstrate working-level knowledge of the techniques 

used in scope management, baseline development, and work breakdown structure (WBS) 
development. Fulfillment of this competency may be achieved through the following: 1) the 
successful completion of the PMCDP core course Scope Management/Baseline Development; 
OR 2) the successful completion of an equivalent course or training; OR 3) demonstrated 
equivalent experience. 

 
The justification of fulfillment through equivalent training or experience requires 
candidates to demonstrate a majority of the following knowledge examples covered in the 
PMCDP course:  

 
 Using baseline development techniques 
 
 Developing and decomposing a WBS 
 
 Identifying requirements as functional or non-functional and discretionary or non-

discretionary 
 
 Prioritizing requirements 
 
 Recognizing and controlling scope changes 

 
 
2.4 COMMUNICATION MANAGEMENT 
 
2.4.1 The certification candidate must demonstrate a working-level knowledge of effective 

briefing techniques. Fulfillment of this competency may be achieved through the following: 
1) the successful completion of the PMCDP core course Effective Program and Project 
Communication; OR 2) the successful completion of equivalent courses or training; OR 3) 
demonstrated equivalent experience. 

 
The justification of fulfillment through equivalent training or experience requires 
candidates to demonstrate a majority of the following knowledge examples covered in the 
PMCDP courses:  
 
 Making formal presentations to senior management 
 
 Communicating with diverse audiences 
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 Making persuasive communications with well-founded convincing arguments 
 
 Communicating with multiple types of stakeholders 

 
 

2.5 QUALITY/SAFETY MANAGEMENT  
 
2.5.1 The certification candidate must demonstrate working-level knowledge of quality 

management. Fulfillment of this competency may be achieved through the following: 1) the 
successful completion of the PMCDP core course Advanced Concepts in Project 
Management; OR 2) a description of the candidate's demonstrated equivalent experience (for 
this competency, there is no equivalent class to Advanced Concepts in Project Management 
that covers the same topics, hence the PMCDP does not permit applicants to claim alternative 
training). 

 
The justification of fulfillment through equivalent experience requires candidates to 
demonstrate a majority of the following knowledge examples covered in the PMCDP course: 
 
 Quality Assurance (QA) and Quality Control plans and procedures development and 

interpretation 
 

 Systems and component testing and inspection processes 
 

 The requirements of Department of Energy (DOE) Order 414.1D, Quality Assurance, 
and 10 CFR 830.120 Nuclear Safety Management 

 
 Time quality management principles 
 
 The quality auditing process 

 
 
2.6 COST MANAGEMENT 
   
2.6.1 The certification candidate must demonstrate working-level knowledge of cost and schedule 

estimating processes. Fulfillment of this competency may be achieved through the following: 
1) the successful completion of the PMCDP core course Cost and Schedule Estimation; OR 
2) the successful completion of an equivalent course or training; OR 3) demonstrated 
equivalent experience.     

 

The justification of fulfillment through equivalent training or experience requires 
candidates to demonstrate a majority of the following knowledge examples covered in the 
PMCDP course:  

 

 Cost Estimate Initiation – Using Government Accountability Office (GAO) Cost 
Estimation Guide Steps to provide a framework for estimate development 
 

 Scope Estimate – WBS and the parameters; ground rules and assumptions needed for 
estimate development 
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 Estimate Data Sources – Estimate tools, data sources and the collection, analysis and 
use of data 
 

 Parametric Cost Estimate Development – Cost estimating methods and procedures for 
parametric type estimating 
 

 Detailed Cost Estimate Development – Cost estimating methods and procedures for 
detailed, bottom-up estimating 
 

 Schedule Development – Techniques for development of project schedules 
 

 Cost-Schedule Integration – How cost estimates and schedules are integrated and used 
together within DOE 
 

 Estimate Review and Sensitivity Analysis – Approaches used to review cost estimates 
developed by contractors and others, including sensitivity analysis of the estimate 
 

 Risk and Uncertainty Analysis – Principles and techniques; management reserve, 
contingency, and how both are calculated/determined 
 

 Comprehensive, complete and accurate estimate documentation 
 

 Clear, concise and useful presentation of cost estimates to management and 
stakeholders 
 

 Estimate Update and Maintenance – Issues encountered after a cost estimate is 
developed and approved, including subsequent revision and updates  
 

 Development and Use of Government Estimates – DOE requirements and use of 
independent estimates and estimate reviews 
 

 Life Cycle Cost Estimates and Analysis – How they are developed and used 
 
 
2.7 TIME MANAGEMENT   
 
2.7.1 The certification candidate must demonstrate working-level knowledge of automated 

scheduling software. Fulfillment of this competency may be achieved through the following: 
1) the successful completion of the PMCDP core course Project Management Simulation; OR 
2) the successful completion of an equivalent course or training; OR 3) demonstrated 
equivalent experience. 

 
The justification of fulfillment through equivalent training or experience requires 
candidates to demonstrate the following knowledge examples covered in the PMCDP 
course:  

 

 The use of automated scheduling tools 
 

 The use of schedule analysis, crashing, and resource-leveling 
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2.8 RISK MANAGEMENT   
 

This competency shall have been developed to a working-level knowledge at Level I; 
therefore, no additional competency training/equivalency is required in this category for 
Level II Federal Project Directors (FPDs).  

 
2.9 CONTRACT MANAGEMENT   
 

This competency shall have been developed to a working-level of knowledge at Level I; 
therefore, no additional competency training/equivalency is required in this category for 
Level II FPDs.  

 
2.10 INTEGRATION MANAGEMENT 
  

This competency shall have been developed to a working-level of knowledge at Level I; 
therefore, no additional competency training/equivalency is required in this category for 
Level II FPDs.  
 

2.11 TRAINING ELECTIVES 
 

To attain certification at Level II, the certification candidate must select two elective 
options or satisfy the competency requirements through equivalent training or experience.  
 

2.11.1 The certification candidate must demonstrate working-level knowledge of value 
management.  Fulfillment of this competency may be achieved through the following: 1) the 
successful completion of the PMCDP elective course Value Management; OR 2) the 
successful completion of an equivalent course or training; OR 3) demonstrated equivalent 
experience. 

 
The justification of fulfillment through equivalent training or experience requires candidates 
to demonstrate a majority of the following knowledge examples covered in the PMCDP 
course:  

 
 DOE policy on value management 
 
 The limited impact of the FAR requirements on DOE value management studies 
 
 The value management assessment requirements for critical decision (CD)-1 approval 
 
 Team composition and the importance of value management experience 
 
 The advantages of using value management early in the project lifecycle 

 
 The use of value management for re-examining projects with a view to reducing total 

project costs 
 
 The value engineering/vale management concepts, principles, definitions, and the 

various legal and regulatory drivers that now mandate its application 
 

 Value management team development and leadership with a focus on the value 
management process 
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 The 6-step value management job plan 
 
 Contractual aspects  

 
 The project life cycle and function analysis in the value management process 

 
2.11.2 The certification candidate must demonstrate working-level knowledge of DOE 

environmental regulations. Fulfillment of this competency may be achieved through the 
following: 1) the successful completion of the PMCDP elective course Environmental Laws 
and Regulations; OR 2) the successful completion of an equivalent course or training; OR 3) 
demonstrated equivalent experience.    

 
The justification of fulfillment through equivalent training or experience requires 
candidates to demonstrate the following knowledge examples covered in the PMCDP 
course:  

 

 Current DOE environmental policies and implementing guides, as well as federal 
environmental regulations to include: 

 
o National Environmental Policy Act (NEPA) 
o Comprehensive Environmental Response, Compensation, and Liability Act 

(CERCLA) 
o Resource Conservation and Recovery Act (RCRA) 
o Clean Water Act (CWA) 
o Clean Air Act (CAA) 
o Toxic Substances Control Act (TSCA) 
o Occupational Safety and Health Act (OSHA) 

 
2.11.3 The certification candidate must demonstrate working-level knowledge of the federal budget 

process. Fulfillment of this competency may be achieved through the following: 1) the 
successful completion of the PMCDP elective course Federal Budgeting Process in DOE; 
OR 2) the successful completion of an equivalent course or training; OR 3) demonstrated 
equivalent experience. 

 
The justification of fulfillment through equivalent training or experience requires 
candidates to demonstrate a majority of the following knowledge examples covered in the 
PMCDP course:  

 
 The budget formulation process 
 
 The budget execution process 
 
 The impact of the Government Performance and Results Act (GPRA) on the budget 

process 
 
 The implementation of  DOE Order 135.1A, Budget Execution - Funds Distribution 

and Control 
 
 Congressional and Office of Management and Budget (OMB) roles and requirements 

in budget formulation 
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 Strategies/techniques for responding to OMB and Congressional inquiries, questions 

and answers, etc. 
 

2.11.4 The certification candidate must demonstrate working-level knowledge of real property life-
cycle asset management. Fulfillment of this competency may be achieved through the 
following: 1) the successful completion of the PMCDP elective course Real Property Asset 
Management; OR 2) the successful completion of an equivalent course or training; OR 3) 
demonstrated equivalent experience. 

   
The justification of fulfillment through equivalent training or experience requires 
candidates to demonstrate a majority of the following knowledge examples covered in the 
PMCDP course:  

 
 Management of federal real property through a systematic, integrated approach 
 
 Real property planning  

 
 Ten-year site plans 

 
 Real property status reporting requirements and mechanisms 

 
 Value management 

 
 Performance management and DOE and contractor role and responsibilities for real 

property asset management 
 

 Requirements contained in the Executive Order, Federal Real Property Asset 
Management (EO 13327 - 69 r. Reg. 589, February 4, 2004) which places greater 
visibility on management of real property assets 

 
 
2.12    WORK AND DEVELOPMENT ACTIVITIES 
 

To achieve certification, the candidate must also perform developmental assignments or 
show experience that demonstrates application of the required knowledge and skill. 
Information provided should be results-oriented and showcase the impact the candidate had 
on the project and/or lessons learned. The following are the required developmental 
assignments:  

 
2.12.1 Work for a minimum of two years as a Level I FPD (or equivalent) or satisfy the 

following equivalencies (2.12.1.1, 2.12.1.2, or 2.12.1.3).  
 

2.12.1.1 Equivalency: Possess a combination of one year of Level I FPD experience (or equivalent) 
and one year of Deputy FPD experience.  A combination of FPD and Deputy FPD 
experience for two continuous years on the same active, post CD-3 Level II or higher 
project is acceptable as long as the FPD experience accounts for a minimum of 12 months 
of that two-year period.  The guidance for accepted experience is under EXPERIENCE: 
DEPUTY FEDERAL PROJECT DIRECTOR on page 3-5.   
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2.12.1.2 Equivalency: Work for one year as a Level I FPD (or equivalent), and serve one year as a 
functional manager on a Level IV project (i.e., engineering manager, procurement manager, 
construction manager, environmental compliance manager, project controls manager, 
licensing/quality assurance manager). 

 
2.12.1.3 Equivalency: Work for one year as a Level I FPD (or equivalent), and serve one year as a 

supervisor of FPDs. Typical roles and responsibilities/activities of a formally documented 
supervisor of FPDs: 

 
 Assigns FPDs who manage a portfolio of Capital Asset projects > $20M and having an 

aggregate total project cost (TPC) greater than $100 million 
 

 Reviews key project documentation such as project execution plans (PEPs) and 
Acquisition Strategy 

 
 Participates in Quarterly Performance Reviews and Energy System Acquisition 

Advisory Board (ESAAB) presentations 
 

 Concurs in Level II or higher Baseline Change Proposals 
 

 Provides recommendations to the Acquisition Executive (AE) on FPD project 
assignments 

 
 Prepares Supervisor's Performance Management Plan which contains critical elements 

and standards from the projects for which his/her subordinate FPDs are responsible (in 
accordance with the Deputy Secretary's memorandum dated 12 December 2004) 

 
 Demonstrates KSAs related to DOE project management principles and practices by 

recent work experience or recent completion of PMCDP training courses 
 

2.12.2 One year of experience as a supervisor or as a team leader. Typical roles and 
responsibilities/activities while serving as a supervisor or a team leader are assignment and 
evaluation of the work of professional employees. 

 
2.12.3 One year of project management experience serving as a FPD (or equivalent) or project 

engineer on a post CD-3 phase project, or serve one year with an Architecture/Engineering  
firm or DOE Management & Operating / Management & Integration (M&I) contractor on a 
post CD-3 project.  

 
2.12.4 The certification candidate must demonstrate two years (minimum) of experience within the 

past five years prior to the certification application date serving in project management roles 
in support of construction, experimental equipment, or environmental management capital 
asset projects.  Expertise should include knowledge and skill from participating in most of the 
activities listed under competency 1.12.2 on page 4-14 of this guide.   
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2.13 BEHAVIORAL 
 

The PMCDP is designed to train and develop leadership and communication KSAs as well as 
project management KSAs. Candidates should focus behavioral information on their 
development as leaders and communicators.  Levels II – IV require candidates to address 
behavioral competencies based on the five Executive Core Qualifications. For each 
behavioral competency, candidates should use the following format when crafting a response: 

 
 Challenge/Issue 

 
 What I Did 

 
 Benefits to Project 

 
 Outcome/Result 

 
One example response is included in Appendix D.  

 
2.13.1 Leading Change.  Certification candidates must demonstrate working-level knowledge of 

leading change by describing how they led a team to develop and implement an innovative 
solution to a project challenge. 
 

2.13.2 Leading People. Certification candidates must demonstrate working-level knowledge of 
leading people by describing how they build and maintain successful project management 
business relationships. 
 

2.13.3 Producing Results. Certification candidates must demonstrate working-level competence in 
producing results by describing how they turned a potential organization or policy problem 
into an opportunity. 
 

2.13.4 Business Acumen. Certification candidates must demonstrate working-level competence in 
business acumen by describing how they solved a potential financial or human capital deficit. 
 

2.13.5 Building Coalitions. Certification candidates must demonstrate working-level competence 
in building coalitions by describing how they motivated project team members with 
conflicting views to work together to solve a problem. 
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LEVEL III 
 
To attain Level III certification, the candidate must: 
 

 Successfully complete all the Level I and Level II requirements 
 

 Appropriately demonstrate the applicable knowledge, skill and ability (KSA) Level III 
competencies or successfully complete the following Level III core courses: 

 
o Competencies 3.1,2. 3.2.1, 3.3.1, 3.5.1, 3.6.1, 3.7.1, 3.9.1, and 3.10.1 do not have 

corresponding courses associated with them so candidates must write about their 
knowledge and experience 
 

o Program Management and Portfolio Analysis (competency 3.1.1) 
 
o Advanced Risk Management (competency 3.8.1) 

 
o Executive Communications (competency 3.4.1) 

 
 Successfully complete one elective from each group: 

 
o Technical: 

 
 Project Execution and Readiness Reviews (competency 3.11.A.1) 

 
 Systems Engineering (competency 3.11.A.2) 

 
 Strategic Planning (competency 3.11.A.3) 

 
o Communication: 

 
 Labor Management Relations (competency 3.11.B.1) 

 
 Negotiation Strategies & Techniques (competency 3.11.B.2) 

 
 Facilitating Conflict Resolution (competency 3.11.B.3) 

 
 Satisfy work and developmental activities (3.12.1, 3.12.2, 3.12.3, 3.12.4) that focus on:viii  

 
o Managing and evaluating agency acquisition investment performance 

 
o Developing and managing a program budget 

 
o Building and presenting a successful business case 

 
o Reporting program results 

 
o Engaging in strategic planning 

 
o Engaging in high-level communication with internal and external stakeholders 
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 Satisfy behavioral competencies 3.13.1, 3.13.2, 3.13.3, 3.13.4, and 3.13.5 

 
 Unless waived, complete the Certification Review Board (CRB) interview (3.14) 

 
 Provide references for the reference check (3.15) 

 
 
3.1 GENERAL PROJECT MANAGEMENT 
 
3.1.1 The certification candidate must demonstrate expert-level knowledge of program 

management and portfolio analysis. Fulfillment of this competency may be achieved through 
the following: 1) the successful completion of the Project Management Career Development 
Program (PMCDP) core course Program Management & Portfolio Analysis; OR 2) the 
successful completion of an equivalent course or training; OR 3) demonstrated equivalent 
experience. 
 
The justification of fulfillment through equivalent training or experience requires 
candidates to demonstrate a majority of the following covered in the PMCDP course:  

 
 Strategic planning and strategic goal establishment 
 
 Information gathering and analysis for multiple projects 
 
 Resource allocation between multiple (competing) projects 
 
 Project portfolio analysis 

 
3.1.2 The certification candidate must demonstrate expert-level knowledge of Department of 

Energy (DOE) Order 413.3B and the Guides by providing specific project examples. A majority 
of the following should be addressed:    

 
 Critical decision (CD) phases  

 
 Energy Systems Acquisition Advisory Board (ESAAB) 

 
 Project execution plans (PEPs) 

 
 Baseline change control boards 

 
 Quarterly project reviews 

 
 Independent project reviews 
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3.2  LEADERSHIP/TEAM BUILDING 
 
3.2.1 The certification candidate must demonstrate expert-level knowledge of Office of 

Management and Budget (OMB), Government Accountability Office (GAO), and 
Congressional processes, requirements, and relations. A majority of the following should be 
addressed: 

 

 DOE’s role in championing projects to OMB and Congressional officials 
 

 Congressional, OMB and GAO inquiries 
 

 Protocols 
 
 Budget appropriation requests support 
 
 OMB and Congressional questions and answers 
 
 Congressional hearings input 
 
 Presentations to Congressional staff 
 
 The role of Congressional Affairs 
 
 Congressional, state, and local political official communications 

 
 
3.3 SCOPE MANAGEMENT  
 
3.3.1 The certification candidate must demonstrate expert-level knowledge of scope management 

by describing how he/she responded to a major scope challenge and how that shaped the way 
he/she manages projects. A majority of the following should be addressed:  

 
 Work breakdown structure (WBS) development and implementation 
 
 Monthly contractor performance report analysis 

 
 Contract analysis and management 

 
 DOE O 413.3B scope change approval levels 

 
 Design/construction verification reviews 
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3.4     COMMUNICATION MANAGEMENT  
 
3.4.1 The certification candidate must demonstrate expert-level knowledge of managing external 

communications. Fulfillment of this competency may be achieved through the following: 1) 
the successful completion of the PMCDP core course Executive Communications; OR 2) the 
description of the candidate's demonstrated equivalent experience (since there is no 
equivalent class to Executive Communications, the PMCDP does not permit applicants to 
claim alternative training for this competency). 
 
The justification of fulfillment through equivalent experience requires candidates to 
demonstrate a majority of the following covered in the PMCDP course:  

 
 Representing DOE across agencies  

 
 Managing interaction with reporters 

 
 Understanding roles and responsibilities of the Public Affairs Office 

 
 Using public speaking techniques   

 
 Conducting new conferences/briefings/public hearings 

 
 Communicating/interfacing with external stakeholder groups 

 
 Communicating lessons-learned 

 
 Using active listening techniques 

 
 
3.5 QUALITY/SAFETY MANAGEMENT 
  
3.5.1 The certification candidate must demonstrate expert-level knowledge of quality/safety 

management by describing how he/she addressed a safety/quality management problem. All 
of the following should be addressed: 

 

 Integrated safety management 
 

 DOE safety policies 
 

 DOE quality assurance orders 
 

 Inspections/testing 
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3.6 COST MANAGEMENT  
 
3.6.1 The certification candidate must demonstrate expert-level knowledge of cost management by 

describing a lesson learned on a project that helped him/her effectively manage cost. All of 
the following should be addressed:  

 
 PEPs 

 

 Integrated project teams (IPTs)  
 

 Change control 
 

 Cost analysis 
 
 
3.7 TIME MANAGEMENT 
 
3.7.1 The certification candidate must demonstrate expert-level knowledge of time management 

by describing the systems used for project planning and project scheduling. The following 
should be addressed:   

 
 Multiple project milestone and deadline tracking 
 
 Schedule networks and critical path development 

 
 Resource allocations and impact on projects 

 
 
3.8 RISK MANAGEMENT  
 
3.8.1 The certification candidate must demonstrate expert-level knowledge of advanced risk 

management practices. Fulfillment of this competency may be achieved through the 
following: 1) the successful completion of the PMCDP core course Advanced Risk 
Management; OR 2) the successful completion of an equivalent course or training; OR 3) 
demonstrated equivalent experience.  

 
 

The justification of fulfillment through equivalent training or experience requires 
candidates to demonstrate a majority of the following knowledge examples covered in the 
PMCDP course:  

 

 Identifying critical issues and risks 
 

 Conducting root cause analyses 
 

 Applying risk categorization principles 
 

 Using advanced techniques for project risk identification, quantification, and analysis 
 

 Using modeling tools and techniques in managing risk 
 

 Using simulations in risk analysis 
 

 Developing complex risk management plans 
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 Applying lessons-learned from accident/incident investigations 
 

 
3.9 CONTRACT MANAGEMENT 
  
3.9.1 The certification candidate must demonstrate expert-level knowledge of contract 

management by describing how he/she solved a contractual problem and how the experience 
impacted his/her contractual expertise. All of the following should be addressed:   

 
 Contracting Officer Representative (COR) responsibilities 

 
 Contract administration procedures 

 
 Contractor deliverable evaluations 

 
 Contract change management 

 
 
3.10 INTEGRATION MANAGEMENT  
 
3.10.1 The certification candidate must demonstrate expert-level knowledge of integration 

management by describing how he/she solved a problem when trying to integrate a project 
and the lessons he/she learned from the experience. All of the following should be addressed:    

 
 Project control techniques 

 
 Change control 

 
 Configuration management 

 
 

3.11 TRAINING ELECTIVES 
 

The PMCDP offers electives in two groups (technical and communication) for Level III. To 
attain certification at Level III, certification candidates must successfully complete at least 
one elective from each group.  
 
Technical comprises training centered on development of expert-level technical expertise, 
while communication comprises training centered on development of expert-level expertise 
in communication and leadership skills.  

 
3.11.A  Technical 
 
3.11.A.1 The certification candidate must demonstrate expert-level knowledge of the project 

execution process, including operational readiness reviews (ORRs). Fulfillment of this 
competency may be achieved through the following: 1) the successful completion of the 
PMCDP elective course Project Execution and Readiness Reviews; OR 2) the successful 
completion of an equivalent course or training; OR 3) demonstrated equivalent experience.  
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The justification of fulfillment through equivalent training requires candidates to 
demonstrate a majority of the following knowledge examples covered in the PMCDP 
course:  

 
 The steps in the ORR process 

 
 The DOE role in the ORR process 

 
 Contractor requirements for ORRs 

 
 Safety analysis report development 

 
 Safety systems use at DOE facilities 

 
 Hazards analysis results interpretation 

 
 ORR team members selection 

 
 The orientation and training requirements for ORRs 

 
3.11.A.2 The certification candidate must demonstrate expert-level knowledge of systems 

engineering. Fulfillment of this competency may be achieved through the following: 1) the 
successful completion of the PMCDP elective course Systems Engineering; OR 2) the 
successful completion of an equivalent course or training; OR 3) demonstrated equivalent 
experience. 
 
The justification of fulfillment through equivalent training requires candidates to 
demonstrate a majority of the following knowledge examples covered in the PMCDP 
course:  

 
 The systems engineering process 
 
 The project requirements development process 
 
 The system architecture development 
 
 Tradeoff analyses 
 
 Life-cycle cost analyses 
 
 Systems integration 
 
 Scope of work and functional design criteria development 
 
 Functional requirements decomposition 

 
3.11.A.3 The certification candidate must demonstrate expert-level knowledge of strategic planning 

processes. Fulfillment of this competency may be achieved through the following: 1) the 
successful completion of the PMCDP elective course Strategic Planning; OR 2) the 
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successful completion of an equivalent course or training; OR 3) demonstrated equivalent 
experience. 

 
The justification of fulfillment through equivalent training requires candidates to 
demonstrate a majority of the following knowledge examples covered in the PMCDP 
course:  

 
 Managing the strategic planning process 

 

 Establishing organizational mission and vision 
 

 Conducting situational analyses 
 

 Conducting competitive analyses 
 

 Conducting environmental scanning 
 

 Identifying strategic issues 
 

 Establishing critical success factors and core competencies 
 

 Establishing strategic goals and strategic objectives 
 

 Writing a strategic plan 
 

 Developing quantitative performance measures 
 

 Operationalizing the strategic plan 
 

 Distinguishing between mission and mandates 
 
 

3.11.B Communication 
 
3.11.B.1 The certification candidate must demonstrate expert-level knowledge of labor management 

relations. Fulfillment of this competency may be achieved through the following: 1) the 
successful completion of the PMCDP elective course Labor Management Relations; OR 2) 
the successful completion of an equivalent course or training; OR 3) demonstrated 
equivalent experience. 
 
The justification of fulfillment through equivalent training requires candidates to 
demonstrate a majority of the following knowledge examples covered in the PMCDP 
course:  

 
 The basic rights of employees and labor organizations 

 
 Union proposals, labor agreements, and negotiation tactics 

 
 Strategies for dealing with labor unions regarding working conditions 

 
 Unfair labor practice prevention 
 
 Techniques and procedures of labor contract administration 
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3.11.B.2 The certification candidate must demonstrate expert-level knowledge of negotiation 
strategies and techniques. Fulfillment of this competency may be achieved through the 
following: 1) the successful completion of the PMCDP elective course Negotiation 
Strategies and Techniques; OR 2) the successful completion of an equivalent course or 
training; OR 3) demonstrated equivalent experience. 
 
The justification of fulfillment through equivalent training requires candidates to 
demonstrate a majority of the following knowledge examples covered in the PMCDP 
course:  

 
 Negotiations theory 

 
 The steps of the negotiations process 

 
 Negotiation strategy and plan development 

 
 Ethics in negotiations 

 
 Competitive negotiation and collaborative negotiation use 

 
 Strategies for negotiating cost and schedule  

 
3.11.B.3 The certification candidate must demonstrate expert-level knowledge of conflict resolution 

processes. Fulfillment of this competency may be achieved through the following: 1) the 
successful completion of the PMCDP elective course Facilitating Conflict Resolution; OR 
2) the successful completion of an equivalent course or training; OR 3) demonstrated 
equivalent experience. 
 
The justification of fulfillment through equivalent training requires candidates to 
demonstrate a majority of the following knowledge examples covered in the PMCDP 
course:  

 
 Recognizing potential conflict situations 

 
 Neutralizing conflict situations 

 
 Negotiating “win-win” solutions 

 
 Conducting negotiating sessions 

 
 Using interpersonal strategies to resolve/minimize conflict in groups and between 

employees 
 

 Resolving conflicts using facilitation techniques 
 

 Responding to conflict 
 

 Understanding communications theory and communication styles 
 
 Using active listening techniques 
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 Using mediation to settle differences 

 
 
3.12 WORK AND DEVELOPMENTAL ACTIVITIES 
  

To achieve certification, the candidate must also perform developmental assignments or 
show experience that demonstrates application of the required knowledge and skill. 
Information provided should be results-oriented and showcase the impact the candidate had 
on the project and/or lessons learned. The following are the required developmental 
assignments:  

 
3.12.1 Work for a minimum of two years as a Level II Federal Project Director (FPD) (or 

equivalent) or satisfy the following equivalency (3.12.1.1). 
 
3.12.1.1 Equivalency: Possess a combination of one year of Level II FPD experience (or equivalent) 

and one year of Deputy FPD experience.  A combination of FPD and Deputy FPD 
experience for two continuous years on the same active, post CD-3 Level II or higher 
project is acceptable as long as the FPD experience accounts for a minimum of 12 months 
of that two-year period. The guidance for accepted experience governing this requirement 
is under EXPERIENCE: DEPUTY FEDERAL PROJECT DIRECTOR on page 3-5.   

  
3.12.2 For six months, be mentored by a Level III or IV FPD who has a minimum of two years 

experience on a Level III or higher project, OR satisfy the following equivalencies 
(3.12.2.1 or 3.12.2.2). Note: The mentoring activity must be entered into the individual 
development plans (IDPs) of both the mentor and mentee. A formal agreement must be 
signed by both parties detailing the goals, activities, etc. of the mentoring arrangement. 

 
3.12.2.1 Equivalency: Be formally mentored for one year by a member of the Senior Executive 

Service (SES), or other executive excepted service positions, such as “EN,” “EJ,” “EK,” 
etc.  
 

3.12.2.2 Equivalency: Serve as a member of the SES for two years (minimum). 
 
3.12.3 Serve one year as a COR as determined by the contracting officer (CO) or satisfy the 

equivalency 3.12.3.1.  
 
3.12.3.1 Equivalency: Serve for two years (minimum) as a formally designated technical monitor.  
 

Typical roles and responsibilities/activities of a technical monitor include: 
 

 Assisting COR in interpretation of contract requirements 
 
 Questioning technical assumptions or other aspects of analyses and commenting on 

contract deliverables (through the COR) 
 
 Providing guidance and technical input (through the COR) related to government 

furnished services and items 
 
 Interacting regularly with the contractor in support of the COR 
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 Administering technical, administrative, and/or funding aspects of a task assignment, 
as assigned by the COR 

 
 Both COR and technical monitor must have successfully completed the DOE course Contract 

Administration for Technical Representatives. COR initial or refresher training must have 
been completed within the five years previous to the certification application date. 

 
3.12.4 Candidates must demonstrate at least two years of project management experience serving as 

a FPD on a post CD-3 phase project; at least one year of the two years must be on a Level II 
or higher project. 

 
 
3.13 BEHAVIORAL  
 

Candidates should focus behavioral information on their development as leaders and 
communicators.  Levels II – IV require candidates to address behavioral competencies based 
on the five Executive Core Qualifications. For each behavioral competency, candidates 
should use the following format when crafting a response: 

 
 Challenge/Issue 

 
 What I Did 

 
 Benefits to Project 

 
 Outcome/Result 

 
Candidates should focus the response to the following behavioral competencies with specific 
information demonstrating growth as a leader and communicator beyond their Level II 
behavioral skills.   
 
One example response is included in Appendix D.   

 
 
3.13.1 Leading change. Certification candidates must demonstrate expert-level competence in 

leading change by describing how they persuaded a supervisor, site manager, and/or project 
team to try a new process to improve project management performance. 
 

3.13.2 Leading people. Certification candidates must demonstrate expert-level competence in 
leading people by describing how they resolved a conflict among project team members. 
 

3.13.3 Producing results. Certification candidates must demonstrate expert-level competence in 
producing results by describing how they effectively assessed project team members’ 
strengths and delegated duties appropriately to meet a project milestone with a tight 
turnaround time. 
 

3.13.4 Business acumen. Certification candidates must demonstrate expert-level competence in 
business acumen by describing innovative ways they used information management systems 
and other technological resources to meet their organizational needs. 
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3.13.5 Building coalitions. Certification candidates must demonstrate expert-level competence in 
building coalitions and communications by describing how they achieved consensus among a 
wide range of stakeholders with diverging interests.   

 
 
3.14 INTERVIEW REQUIREMENT 
 

Level III certification candidates must successfully complete DOE CRB panel interviews, 
unless waived by the CRB. The CRB may also elect to interview the current site/office 
manager before interviewing the certification candidate. New DOE hires for positions 
requiring Level III certification must successfully complete CRB panel interviews, unless 
waived by the CRB.  The procedures for these interviews are issued by the CRB.  

 
 
3.15  REFERENCE CHECKS 
 

Reference checks may be requested for Level III candidates to provide Board members with 
additional input validating the ability and readiness of a candidate to manage projects at a 
higher level.  The certification candidate is asked to provide the following references with the 
certification application: 

 
 Federal AE for his/her most recent project 
 
 Two professional references (either site manager or supervisor and a co-worker with 

whom the candidate has worked in the past 5 years) 
 

The procedure for reference checks is administered by the PMCDP. 
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LEVEL IV  
  
To attain Level IV certification, the candidate must:  
 

 Successfully complete all the Level I, Level II, and Level III requirements 
 

 Be actively assigned or targeted for assignment to a Level IV project 
 

 Satisfy work and developmental activities 4.12.1, 4.12.2, 4.12.3, 4.12.4, 4.12.5, 4.12.6, 
4.12.7, 4.12.8, and 4.12.9 
 

 Satisfy behavioral competencies 4.13.1, 4.13.2, 4.13.3, 4.13.4, and 4.13.5 
 

 Unless waived, complete the Certification Review Board (CRB) interview (4.14) 
 

 Provide references for the reference check (4.15) 
 

 
Note: The following knowledge, skills and abilities (KSAs) have been developed to an expert level at 
Level III; therefore, candidates do not need to address them at Level IV: 
 

4.1   General Project Management  
 
4.2   Leadership/Team Building 
 
4.3   Scope Management 
 
4.4   Communication Management 
 
4.5   Quality/Safety Management 
 
4.6   Cost Management 
 
4.7   Time Management 
 
4.8   Risk Management 
 
4.9   Contract Management 
 
4.10 Integration Management 
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4.12 WORK AND DEVELOPMENTAL ACTIVITIES 
 

To attain certification, the candidate must also perform developmental assignments or show 
experience that demonstrates application of the required knowledge and skill. Information 
provided should be results-oriented and showcase the impact the Federal Project Director 
(FPD) had on the project and/or lessons learned. The following are the required 
developmental assignments:  

 
4.12.1 Work for a minimum of two years as a Level III FPD (or equivalent) OR satisfy 

equivalency (4.12.1.1). 
 
4.12.1.1 Equivalency: Possess a combination of one year of Level III FPD experience and one year 

of Deputy FPD experience. A combination of FPD and Deputy FPD experience for two 
continuous years on the same active, post critical decision (CD)-3 Level III or higher 
project is acceptable as long as the FPD experience accounts for a minimum of 12 months 
of that two-year period.  The guidance for accepted experience governing this requirement 
is under EXPERIENCE: DEPUTY FEDERAL PROJECT DIRECTOR on page 3-5.    

 
4.12.2 Perform one-year program management duties with 180 days (minimum) at Department of 

Energy (DOE) Headquarters (HQ). Duties at HQ may be fulfilled non-consecutively in two 
90-day details. The CRB, in consultation with the appropriate Program, may waive this 
requirement for FPDs with more than 10 years of federal experience in project management 
roles. 

 
4.12.3 Eight years project management experience as a FPD on at least two different projects. The 

CRB may consider a waiver if the FPD has been assigned for a total of eight years on a 
single Level III or higher project. 

 
4.12.4 At least three of the candidate’s eight years project management experience as a FPD, 

presented in 4.12.3, must be post CD-3 experience. 
 
4.12.5 At least one year of the three years of post CD-3 experience as a FPD, presented in 4.12.4, 

must be on a Level III or higher project. 
 

4.12.6 Participate as a member of a project peer review of another FPD’s project. (Project Peer 
Reviews are defined in DOE O 413.3B, Appendix C, Section 18, f.) 

 
4.12.7 Lead a project peer review of another FPD’s project. (Project Peer Reviews are defined in 

DOE O 413.3B, Appendix C, Section 18, f.) 
 
4.12.8 Take a course from the Project Management Career Development Program (PMCDP) 

curriculum not previously taken, not taken within the last three years, or not taken since the 
course underwent a major revision. 

 
4.12.9 Take a developmental course of the candidate’s choosing. This course does not have to be 

part of the PMCDP curriculum. The course should focus on an area of improvement.  
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4.13 BEHAVIORAL 
 

The PMCDP is designed to train and develop both leadership and communication KSAs. 
FPDs should focus behavioral information on their development as leaders and 
communicators.  Levels II – IV require candidates to address behavioral competencies based 
on the five Executive Core Qualifications. For each behavioral competency, candidates 
should use the following format when crafting a response: 

 
 Challenge/Issue 

 
 What I Did 

 
 Benefits to Project 

 
 Outcome/Result 

 
FPDs should focus the response to the following behavioral competencies with specific 
information demonstrating growth as a leader and communicator beyond their Level III 
behavioral skills.   

 
One example response is included in Appendix D.   

 
 
4.13.1 Leading change. Certification candidates must demonstrate expert-level competence in 

leading change by explaining how they how they leveraged cutting-edge information 
(scientific, technological, etc.) to overcome an unexpected obstacle and how they convinced 
senior management, stakeholders, and/or project team members to accept and implement the 
necessary changes. Lessons learned and applicability to other projects should be included. 

 
4.13.2 Leading people. Certification candidates must demonstrate expert-level competence in 

leading people by describing how they rallied a team to meet project goals after a major 
project setback. The description should include examples of building moral, encouraging 
teamwork, facilitating cooperation and building trust, in addition to lessons learned and 
applicability to other projects. 

 
4.13.3 Producing results. Certification candidates must demonstrate expert-level competence in 

producing results by providing an example of corrective actions taken when a project was 
not meeting a baseline. The description should include the results, lessons learned, and 
applicability to other projects.   

 
4.13.4 Business acumen. Certification candidates must demonstrate expert-level competence in 

business acumen by describing how they successfully defended financial, staff, or 
technological resource requests in an unfavorable economic environment. The description 
should include tactics used, lessons learned, and applicability to other projects. 

 
4.13.5 Building coalitions. Certification candidates must demonstrate expert-level competence in 

building coalitions and communication by describing how they implemented something 
across organizational boundaries, including the communication strategies, the outcomes, and 
how they used this experience in other project management situations. 
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4.14 INTERVIEW REQUIREMENT 
 

Level IV certification candidates must successfully complete DOE CRB panel interviews, 
unless waived by the CRB.  New DOE hires for positions requiring Level IV certification 
must successfully complete CRB panel interviews, unless waived by the CRB.  The CRB 
may also elect to interview the current site/office manager before interviewing the 
certification candidate.  The procedures for these interviews are issued by the CRB.    

 
 
4.15  REFERENCE CHECKS 
 

Reference checks may be requested for Level IV candidates to provide Board members with 
additional input validating the ability and readiness of a candidate to manage projects at a 
higher level.  The certification candidate is asked to provide the following references with the 
application: 

 
 Federal Acquisition Executive (AE) for his/her most recent project 

 
 Two professional references (either site manager or supervisor and a co-worker with 

whom the candidate was worked in the past five years) 
 

The procedure for reference checks is administered by the PMCDP. 
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APPENDIX A 
LIST OF ACRONYMS 

 
 
AE  Acquisition Executive 
CAA   Clean Air Act 
CD  Critical Decision 
CE  Continuing Education 
CEG  Certification and Equivalency Guidelines 
CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act 
CFR  Code of Federal Regulations 
CHRIS   Corporate Human Resource Information System 
CO  Contracting Officer 
COR  Contracting Officer's Representative 
CRB  Certification Review Board 
CSP  Certified Safety Professional 
DNFSB  Defense Nuclear Facilities Safety Board 
DOD  Department of Defense 
DOE  Department of Energy 
DOE HQ  Department of Energy Headquarters 
EIR  External Independent Review 
EM  Office of Environmental Management 
EPA   Environmental Protection Agency 
ESAAB  Energy Systems Acquisition Advisory Board 
ESS  Employee Self Service 
EVMS  Earned Value Management System 
FAC-P/PM Federal Acquisition Certification for Program and Project Managers 
FAI  Federal Acquisition Institute 
FAR  Federal Acquisition Regulation 
FEM  Field Element Manager 
FMEA  Failure Mode and Effects Analysis 
FPD   Federal Project Director 
GAO  Government Accountability Office 
GPP  General Plant Project 
GPRA  Government Performance and Results Act 
HQ  Headquarters 
HSS  Health, Safety and Security 
IDP  Individual Development Plan 
IPR  Independent Project Review 
IPT  Integrated Project Team 
ISM  Integrated Safety Management 
KD  Key Decision 
KSA  Knowledge, Skills, and Ability 
LEED   Leadership in Energy and Environmental Design 
LPSO  Lead Program Secretarial Office 
M&I  Management and Integrating 
M&O  Management and Operating 
NEPA  National Environmental Policy Act 
NNSA  National Nuclear Security Administration 
NRC   Nuclear Regulatory Commission 
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NTB  Near-Term Baseline  
OECM   Office of Engineering and Construction Management 
OFPP  Office of Federal Procurement Policy 
OMB   Office of Management and Budget 
ORR  Operational Readiness Review 
OSHA   Occupational Safety and Health Act 
PMCDP  Project Management Career Development Program 
PBMC  Performance-Based Management Contracts 
PE  Professional Engineer 
PEP   Project Execution Plan 
PMI  Project Management Institute 
PMP   Project Management Professional 
POC  Point of Contact 
PSO  Program Secretarial Office 
QA  Quality Assurance 
RA  Registered Architect 
RCRA  Resource Conservation and Recovery Act 
REA  Requests for Equitable Adjustments 
SEB  Source Evaluation Board 
SES  Senior Executive Service 
SME  Subject Matter Expert 
STSM  Senior Technical Safety Manager 
TPC   Total Project Cost 
TQP   Technical Qualification Program 
TSCA   Toxic Substances Control Act 
U.S.  United States 
USGS  United States Geological Survey 
WBS  Work Breakdown Structure 
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APPENDIX B 
CONTINUING EDUCATION REQUIREMENTS 

 
Each person certified under Project Management Career Development Program (PMCDP) is required 
to successfully complete 80 hours of continuing education (CE) biennially to maintain certification. 
 
Persons certified under PMCDP and Federal Acquisition Certification for Program and Project 
Managers (FAC-P/PM) may fulfill CE credits through various activities (see Table A-1 on the 
following pages). The Office of Engineering and Construction Management (OECM) Director or 
his/her designee will approve CE credits in subjects related to the management of highly technical 
Department of Energy Projects (DOE) projects. These subject areas may include such topics as 
project management, accounting, applied mathematics and statistics, engineering, physical sciences, 
hazardous material management, environmental management, safety, maintenance management, and 
logistics. 
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Table A-1 Continuing Education Credit Assignments 
 

  

Continuing Education (CE) 
Opportunity Description* 

Unit = 
DOE CE Credit 

Hours 

T
R

A
IN

IN
G

/E
D

U
C

A
T

IO
N

 

 

Attendance at academic courses at an accredited 
college or university 

1 semester credit 

1 quarter credit 

= 

= 

15 

9 

 

Audited academic courses at an accredited 
college or university  

1 semester credit 

1 quarter credit 

= 

= 

5 

4 

 Instructing at an accredited college or university 
1 semester credit 

1 quarter credit 

= 

= 

10 

9 

 

Online training geared toward continuous 
learning and planned as part of individual’s 
professional development. Online training must 
be supported by a record of completion 

1 training hour  = 1 

 Audit a PMCDP course and provide feedback. 1 PMCDP course  = 5 

P
R

O
F

E
S

S
IO

N
A

L
 A

C
T

IV
IT

IE
S

 

 

Attendance at educational portions of technical 
meetings, conferences, workshops, and 
seminars; DOE training; and focused training and 
short courses provided by commercial vendors 

1 hour = 

 

1  

(maximum 7/day) 

 

Presentations at workshops, conferences, and 
seminars 1 formal presentation = 5 

 

Publication of P/PM/acquisition-related articles, 
technical papers, etc.  

Article, Technical 
Paper or  

Analysis * 

 

Article or Technical 
Paper** 

 

= 

 

 

= 

10 

 

 

25 

 Professional examination, license, or certification   Year attained = 40 

 

Active Association Membership (in relevant 
subject area or project management association) 

Active Membership 

Association Activity 
Attended  

= 

= 

5/year 

1 hour for each 60 
minutes 

 

*  Article or Technical Paper or Analysis under 5,000 words presented within or outside the DOE. 

**  Article or Technical Paper of scholarly value of 5,000 words or greater that is formally peer reviewed and published within or outside the DOE 
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Table A-1 Continuing Education Credit Assignments (Continued) 

 

  

Continuing Education (CE) 
Opportunity Description* 

Unit  = DOE CE     
Credit Hours 

E
X

P
E

R
IE

N
C

E
 

 

Serve as a Sponsor/Technical Content 
Advisor/Subject Matter Expert for one or more 
PMCDP courses (applies to all certified  FPDs) 

Serves for at least one 
year   = 15 

 

Certified Level III or 4 FPD serving as mentor to 
certification candidate.  

A formal written mentoring agreement is 
required for the mentoring development activity 
and is also required to be documented in both 
mentor and certification candidate Individual 
Development Plans (IDP).  Additionally, Level III 
and 4 certified FPDs serving as mentors are 
encouraged to take departmental mentoring 
courses. 

6 months mentoring a 
certification candidate   = 30 

 Credit for Peer Review Participation Peer Review Preparation and Participation CE 
hours claimed cannot exceed 32 per peer review 

 

Participation as member of a project peer review 
of another FPD’s project (i.e., IPRs, EIRs, 
independent cost reviews, earned value 
management validation reviews etc.) 

1 work day 

(team convened) 
  = 8 

 

Participation as project peer review team 
member in preparation for a review of another 
FPD’s project (i.e., IPRs, EIRs, independent 
cost reviews, earned value management 
validation reviews) 

Maximum per review    = 8 

 

Serve as an incumbent FPD*  

(Maximum 10 CE hour credit for 2-year 
certification period) 

1 year    = 5 

 

Participation on O413.3B Guide Team 

Team Member 

Team Lead 

 

Maximum per review 

Maximum per review 

 

  = 

  = 

 

8 

16 

 

Carryover allowed per certification period.  If 
FPD is certified to a higher level, this will still 
apply. 

Maximum carryover   = 20 

 

Provide  a Project Lessons Learned to the 
Lessons Learned Database 

Develop a Lessons Learned Study for PMCDP 
course 

Develop a Case Study for PMCDP course 

Must be approved by 
OECM 

  = 

  = 
 

  = 

3 

5 
 

8 
 
* Incumbent FPDs are those formally appointed to direct capital assets in accordance with DOE Order 413.3B, Program and Project 

Management for the Acquisition of Capital Assets.  
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APPENDIX C 
TOOLS AND RESOURCES 

DOE’s Corporate Human Resources Information System (CHRIS)/Employee Self Service 
(ESS) System 
 
OECM has a tracking system to ensure that all certification candidates meet the competency 
requirements contained in this CEG. Documentation of competency requirement completion must be 
recorded in the DOE CHRIS/ESS PMCDP training module and included in the employee’s record of 
qualifications. 
 
Persons assigned as Federal Project Directors (FPDs) or who are certification candidates are required 
to be associated to the PMCDP module in the ESS. Association to this module is considered a 
personnel action and must be completed by a human capital management representative of the 
sponsoring Program Secretarial Office (PSO) who has administrator authority to make changes to 
personnel records. 

 
INDIVIDUAL DEVELOPMENT PLAN (IDP) 

Certification candidates, certified FPDs, and their supervisors are expected to know and understand 
the training and development needs required to maintain certification or to progress to higher levels of 
certification and project authority. All required training, work and developmental activities, or 
mentorship must be entered into the candidates’ or FPDs’ IDP through CHRIS/ESS. 

Training. PMCDP courses listed in Section 4 “PMCDP Requirements by Certification Level” are 
recommended as the method of fulfillment for PMCDP requirements. Certification candidates, 
certified FPDs, and their supervisors need to plan and coordinate this training in the IDPs to ensure 
timely progression to higher levels of certification. 

Work and Development Activities. The work and development requirements listed in Section 4 
“PMCDP Requirements by Certification Level” consist of a variety of activities. The duration of 
these work and development activities ranges from one to eight years. Certification candidates, 
certified FPDs, and their supervisors need to plan and coordinate these assignments in the IDPs to 
ensure timely progression to higher levels of certification. 

Mentoring. Mentoring is required for higher-level certification (see Section 4, “PMCDP 
Requirements by Certification Level” for further details and the PMCDP website for a recommended 
mentoring plan). This activity provides the FPD with access to experienced DOE FPDs or senior 
executives who can provide project management guidance and advice in informal, non-supervisory 
settings.  

SUPPORT SYSTEM 
 
As part of the PMCDP effort and other requirements under DOE Order 361.1B, Program Secretarial 
Officers and field element managers establish project management support offices (“homerooms”) for 
the professional development of DOE FPDs and other associated project management personnel. 
These PMCDP homerooms provide training and work/development activities by communicating 
lessons learned, establishing mentoring programs, exchanging ideas, conducting technical 
presentations and workshops, and tracking career paths. 
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APPENDIX D 
SAMPLE COMPETENCY STATEMENTS FOR EACH CERTIFICATION LEVEL 

 
LEVEL I  
 
Training Competency 
 

Competency 1.1.1 
 
If you have completed the PMCDP course: 
 

In ESS, choose “PMCDP Course” as method of competency fulfillment; choose Project 
Management Systems and Practices in DOE; enter dates of course participation (i.e., 
3/10/2007 - 3/12/2007); choose verification method: Course Completion Certificate. 
 

 

OR, if you have not taken the class, describe equivalent experience: 
 
In ESS, choose “Equivalency” as method of competency fulfillment. Choose 
“Experience.” Enter the justification and choose a verification method. 
 

Equivalent Experience: 
Over the past 20 years, I have been responsible for accomplishing increasingly complex 
and high value projects through project planning, controlling, executing, and reporting 
and managed at least 10 projects from planning/start-up through close-out. As the FPD 
for the XXX Facility Project, (mm/yyyy - mm/yyyy) I wrote the XXX site manual 
detailing the integration of DOE O 413.3B in all projects, including the expected roles 
and responsibilities. Also, I have been a member of two integrated project teams (IPTs), 
and the leader of three IPTs since joining DOE. 
 
Equivalent Experience Example:  
I was the FPD for the DOE XXX Project (1/1/1999 – 12/31/2001) and the DOE XXX 
Facility (1/1/2002 – 3/3/2003); both projects went from critical decision (CD)-0 through 
CD-3. For all projects, I managed project resources, established milestones and 
schedules, authorized work, and acted as a COR. I was the  program manager (project 
director equivalent in the U.S. Army) for the U.S. Army XXX Refurbishment and XXX 
Facilities Upgrade projects, 1/1/1995 – 2/2/1998); both projects went from CD-1 through 
CD-4 (equivalent phases). 
 
Equivalent Experience Example:  
As the subject matter expert in XXX, I participated as a member of the IPT for the XXX 
Project. I worked closely with the FPD for XXX years and assisted the team in all efforts 
applicable to my role as XXX. I am knowledgeable of DOE O 413.3B Change 1 that 
details the roles and responsibilities of the federal project director, the critical decisions 
of the project and how the IPT is integral to the success of the project. I worked with the 
FPD as a liaison with the Management and Operations (M&O) contractor and 
participated in the site project management council, made up of all program elements on 
this Lead Program Secretarial Office (LPSO) site. 
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Experience Competency 
 

Competency 1.12.1 
 
In ESS, choose status “Designation of Equivalency” as method of competency 
fulfillment. Choose “Experience,” enter justification and choose verification method that 
is applicable. 
 
Experience:  
I have four years of experience as a project engineer/IPT member at the XXX Facility 
Project (mm/yyyy – mm/yyyy); project phases ranged from CD-0 through CD-4. My 
roles included acting as the subject matter expert in seismic design and construction. I 
interfaced with the IPT, produced seismic documents for stakeholder and regulatory 
bodies, such as the Defense Nuclear Facilities Safety Board (DNFSB) and the state 
environmental departments.  
 
OR, if you hold a current Project Management Professional (PMP) or certification:  
 
In the ESS PMCDP module, choose status “Designation of Equivalency” as method of 
competency fulfillment. Choose equivalency “PMP,” enter PMP number in justification 
and choose verification method: Professional Certificate/License. 
 
IF YOU HAVE A CURRENT PMP, YOU ARE NOT REQUIRED TO PROVIDE 
EXPERIENCE DETAILS FOR THIS COMPETENCY. 
 
OR, if you hold a Professional Engineer (PE) or Registered Architect (RA) license: 
 
In ESS PMCDP module, choose status “Equivalency” as method of competency 
fulfillment. Choose equivalency “PE or RA License,” enter PE or RA number in 
justification and choose verification method: Professional Certificate/License.  
 
IF YOU HOLD A PE OR RA LICENSE, YOU ARE NOT REQUIRED TO PROVIDE 
EXPERIENCE DETAILS FOR THIS COMPETENCY 
 

 
 
LEVEL II 
 
Training Competency 
 

Competency 2.1.3 
 
If you have not taken the class, describe equivalent experience: 
 
In ESS PMCDP module, choose status “Designation of Equivalency” as method of 
competency fulfillment. Choose equivalency “Experience.” Enter the justification and 
choose a verification method. 
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Equivalent Experience:  
I am very experienced in problem solving, conflict resolution, and facilitation. For the 
XXX Project, there was a problem between the project and the stakeholders over 
engineering seismic construction methods on one of the fabrication facilities. I facilitated 
a workshop of stakeholders, regulators, and contractors in 2006 to establish a path 
forward. This major effort resulted in bringing diverse points of view around to a 
common set of goals and objectives. On the XXX Project, there was an employment 
conflict on the IPT in my tenure as DOE project director. I met separately with the 
conflicting parties and listened to their complaints and grievances. I then devised a plan 
of reconciliation and presented to both parties. While neither party wanted to admit that 
they had compromised in order to reach a settlement, both eagerly accepted the path 
forward. These parties had no further employment conflicts during my tenure as FPD and 
they worked harmoniously with the rest of the IPT. 

 
 
Experience Competency 
 

Competency 2.12.1.1 
 
If the candidate does not have the requisite two years of experience as Level I FPD, show 
equivalency:  
 
In ESS PMCDP module, choose status “Equivalency” as method of competency 
fulfillment. Choose equivalency “Experience,” enter justification and choose verification 
method that is applicable. 
 
Sample Experience Statement: 
Position:  4/1984-5/1984:  Civilian project director working for the Department of 
Defense (DOD)/United States Army. See attached documentation stating I was the 
Project Director.   
 
Project:  U.S. Army Ft. Bragg Refurbishment and Ft. Hood Facilities Upgrade projects, 
TPC of $19M, a Level I project.  
 
What I did:  I was totally responsible for this capital asset construction project. I was 
assigned at the end of preliminary design and brought the project through completion and 
delivery to the Army. I was responsible for all budget, cost and schedule, and working 
with the contractor on all contract issues (this was a firm fixed price contract). I was the 
COR and worked closely with the CO to ensure that work was performed within scope of 
the contract.  
  
Position:  12/2008- Present: DOE Deputy FPD.  See separately provided documentation 
formally designating me as deputy project director. 
 
Project:  XYZ Project, TPC of $250M.   
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What I did:  I was assigned as the Deputy FPD for this project on 12/2008; the project 
was awarded CD-3 status on 12/2009.  As deputy FPD, I am the head of the IPT for the 
overall project.  Presently, I am responsible for the construction of Building 7, a 
completely separate and distinct facility within the overall XYZ Project.  Building 7’s 
construction began at the same time the overall XYZ Project was awarded CD-3 
(12/2009), and construction on this building is expected to conclude sometime in late 
2011.  I am fully responsible for the cost, schedule and scope of Building 7’s construction 
efforts – this sub-project’s TPC is approximately $27 M.  Photos of the building and the 
Project Execution Plan (PEP) listing me as the deputy FPD are included with the profile.   

 
 
Behavioral Competency 
 

Competency 2.13.2 
 
Sample Experience Statement: 

 
Challenge/Issue: 
The XYZ Project required an expedited shipment of 20,000 drums of low-level waste for 
disposal to satisfy project schedule and budget milestones. However, state regulators had 
delayed shipment, stating there was not sufficient data to support the proposal as an 
appropriate disposal site.  
 
What I Did:  
My good people relations were key to the success. I convened the IPT to quickly provide 
in-depth responses to state regulator queries. Although this was an intensive and 
immediate effort, I had already cultivated a good working relationship with IPT members 
by recognizing individual and team performance through in-place reward systems, 
resulting in high morale and trust within the team. I also made sure all of my team 
members were informed of relevant information and I maintain an “open door” policy 
with my team. After the required information was provided, I held on-site meetings at the 
proposed site with site officials and state regulators to demonstrate that the site had been 
thoroughly researched, and that it was an appropriate disposal site.  
 
Benefit to Project: 
As a result of my efforts and a dedicated IPT, the site was able to accept this waste for 
disposal and the project achieved a significant waste management milestone. 
 
Outcome/Result: 
As a result of my success, I was selected to be the Employee Concerns Manager in 2003 
and served in this capacity for over four years. This selection reflected management's 
confidence in my good people relations.  
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LEVEL III 
 
Training Competency 
 

Competency 3.1.1 
 
If you have not taken the class, describe equivalency: 
 
In ESS PMCDP module, choose status “Designation of Equivalency” as method of 
competency fulfillment. Choose equivalency “Experience.” Enter the justification and 
choose a verification method. 
 
Equivalent Experience:  
I have participated in an IPT that established strategic planning goals and conducted 
project portfolio analysis. Due to the high dollar value and the large scope of the XXX 
Project, I implemented a full program management approach. I employed a systems 
engineering approach to consider the large number of technical issues that had to be 
addressed over 42 properties. I assembled three interdisciplinary teams early in the 
project composed of members with experience and degrees in civil engineering, ground  
water hydrology, health physics, geotechnical engineering, regulatory compliance, and 
cost and scheduling. I acted as the team leader for the three interdisciplinary teams and 
broke the work down to the work package level, and then plans were made followed by 
resource loading the different activities. Each property was planned and implemented as 
an individual project; I managed the projects as a portfolio in a manner similar to that of a 
headquarters program manager. The project came in under budget and ahead of schedule. 

 
 
 
Experience Competency 
 

Competency 3.12.1 
 
In ESS PMCDP module, choose status “Equivalency” as method of competency 
fulfillment. Choose equivalency “Experience,” enter justification and choose verification 
method that is applicable. 
 
Sample Experience Statement:   
 
Position: Project director 
 
Project: XXX Project, TPC $99M, a Level II project, from Key Decision (KD)-1 
approval, 6/1986 until KD-3/B 12/1991. See attached documentation stating I was the 
Project Manager (FPD equivalent). 
 
What I did: I was totally responsible for the IPT, cost and schedule. I prepared the 
Project Plan and Acquisition Plan for this project. Since this project was a joint venture 
with XX Program Office, I had intensive contacts with the two HQ program offices to 
ensure that everyone was briefed on cross program issues and project progress. I also 
spent a great deal of time working with the local and state stakeholders, as well as the 
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regulatory oversight organizations. This project was completed six months late, and one 
percent over budget. Budget over run was primarily due to Congressionally mandated 
budget cutbacks that caused a major slip in schedule. I was able to re-define scope with 
the contractor, which made up 6 months on the schedule (off of a 12 month schedule slip) 
and minor cost increases. 

 
 
 
Behavioral Competency 
 

Competency 3.13.5 
 
Challenge/Issue #1: 
As the FPD for the XXX Technology and Transportation Project, I was assigned as the 
DOE representative for international repository research projects. The first challenge 
involved the limitations in allowable in-situ research in the U.S. 
 
What I did: 
I negotiated the scope and funding of the research being done in Switzerland and Sweden 
to ensure inclusion of parameters of the greatest concern by the geologists of the United 
States Geological Survey (USGS) and affected states. This involved extensive 
negotiations with representatives of seven other countries, and commitment of U.S. 
funding, only when the return-on-investment would be advantageous to the four 
repository projects in the U.S. The research parameters were assimilated from extensive 
interactions with the other project directors, USGS, and state geologists and governors’ 
offices from 19 states. This was possible by establishing and maintaining close working 
relations with all offices. 
 
Challenge/Issue #2: 
However, it became apparent that the scope of those international projects could not 
accommodate our needs entirely. 
 
What I did: 
In response to this second challenge, I led collaboration with the program office and other 
project directors to define the needs for a new research project.  I led the team of 
negotiators of technical experts, contracts personnel, and legal personnel and negotiated 
U.S. funding of a $10M Exploratory Shaft in Canada.  The Canadians had the means to 
conduct the work and not the resources; DOE has the resources and not the means 
(specifically, an acceptable site) to perform in in the continental U.S.  DOE established 
the performance requirements, reporting requirements, access to the data, and access to 
the facility for our technical experts to lead some sub-projects of research. 
 
Benefits to the Project(s):  
When originally proposed, this option was considered not feasible but after extensive 
negotiations and networking, I was able to convince all affected parties to the benefits.  
By working as a team, the project produced the desired technical data. 
 
Outcome/results: 
After completion of the shaft and the first two years of research, DOE extended the 
contract with the Canadian government and expanded the research program to 
accommodate issues and areas of concern requiring in-situ demonstration to convince the 
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 regulators and stakeholders of the advantages of proceeding with the repository program.  
Arrangements were made for real-time access to performance data and input through 
review and comment on the technical reports produced. 

 
 
LEVEL IV  
 
Experience Competency 
 

Competency 4.12.1 
 
In ESS PMCDP module, choose status “Equivalency” as method of competency 
fulfillment. Choose equivalency “Experience,” enter justification and choose verification 
method that is applicable. 
 
Minimum two years as Level III Project Director: 
XXX Project, TPC $210M, 1/2001 – 4/2003, Project Manager (FPD equivalent):  See 
experience documentation submitted under separate cover stating I was the Project 
Manager. I was totally responsible for the IPT, cost and schedule. I prepared the Project 
Plan and Acquisition Plan for this project. Since this project was a joint venture with XX 
Program Office, I had intensive contacts with the two headquarters (HQ) program offices 
to ensure that everyone was briefed on cross program issues and project progress. I also 
spent a great deal of time working with the local and state stakeholders, as well as the 
regulatory oversight organizations. This project was completed six months late, and 1 
percent over budget. Budget over run was primarily due to Congressionally mandated 
budget cutbacks that caused a major slip in schedule. I was able to re-define scope with  
the contractor, which made up 6 months on the schedule (off of a 12 month schedule slip) 
and minor cost increases. 

 
 
Behavioral Competency 
 

Competency 4.13.3 
 
Challenge/Issue: 
As the FPD of the XXX Project, I led the development and approval of a project baseline 
with an estimated schedule of four years and a budget of $4.9M. In the early stages of the 
XXX work, things went according to plan. In the second year, there were performance 
difficulties experienced in three particular areas and I initiated a team review to identify 
the issues.  
 
The first issue involved the XXX technology application; the second came in finding 
alterations to the XXX design which were not formally integrated in the controlled 
engineering design specification documents; the third revolved around the XXX criteria 
and the insistence by the stakeholders that the site be returned to its original condition 
with no radioactivity left behind. 
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What I did:  
I was able to quickly resolve the first issue by consulting with the technology experts and 
evaluating previous use experiences. I contracted with an expert consultant who devised 
the necessary modifications to resolve the application difficulties encountered  
made equipment adjustments, which increased the effectiveness and reduced the schedule 
by five months.  
 
With regard to the second issue, I suggested the XXX do a personnel search for the 
individuals who operated the XXX during its operating period to determine if they were 
available for interviews. There were four individuals identified and brought in for 
consultations. They were able to recall several instances where they directed 
“adjustments” to the design which were not processed as formal design changes because 
they thought the “adjustments” were not significant enough to merit those formal 
procedures. The result was a reduction in scope, which saved another 4 months and 
$900K. 
 
Finally, with regard to the third issue, the project had assumed it was acceptable to reduce 
the contamination to levels within the Environmental Protection Agency (EPA) criteria 
for soil and ground water contamination. All other material was arranged for disposition 
at the XXX disposal site. When estimates were prepared for the green cleanup and shared 
with the stakeholders, it was determined that the costs exceeded the benefits. I led a team 
that worked with the appropriate PSOs to determine a programmatic follow-on use for 
the facility which allowed minimal radioactivity fixation within the high-bay building 
after project completion, precluded total dismantlement of the building and the new PSO 
sponsor from having to construct a new facility, and also provided additional jobs for the 
area and continued funding for XXX. 
 
Benefits to Project: 
The project was completed on schedule and within budget. 
 
Outcome/Result: 
The lessons-learned resulted in the establishment of a DOE process for evaluating facility 
re-use options prior to program execution of demolition and deconstruction (D&D) 
projects. 
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APPENDIX H 

ACTIONS AND ROLES OF CERTIFICATION REVIEW BOARD (CRB) 
 
The CRB at DOE Headquarters is an independent, autonomous body that evaluates FPD candidate 
applications and issues recommendations for certification to DOE/OECM and the National Nuclear 
Security Administration (NNSA) per the requirements of DOE Order 361.1B, Chapter IV and the 
competencies established by this guide.  
 
 
CERTIFICATION  
 
To apply for certification, a candidate must be sponsored by his/her respective Program and submit an 
application with a coversheet containing the signatures of the candidate’s site manager and first-line 
supervisor – a candidate may not self-nominate for certification. These signatures serve as 
verification that 1) the Program concurs that the candidate is eligible to seek certification and, 2) the 
information in the application is accurate.   
 
All certification applications are reviewed by an independent reviewer who evaluates the 
qualifications and experience of candidates and provides analysis to the CRB for consideration prior 
to a formal vote. If the CRB grants certification, a certificate will be sent to the candidate’s Program.  
If certification is not granted, the CRB will send an explanatory letter to the Program with a summary 
of key areas for improvement. The certification candidate must wait 12 months before reapplying.   
 
 
APPEALS  
 
An applicant denied certification may appeal in writing to the CRB Co-Chairs. The applicant should 
include a justification for reconsideration, a copy of the package submitted to the CRB, and any other 
relevant documentation to justify the appeal. Because any denial by the CRB is accompanied by 
recommendations on training and work/development activities to complete before again seeking 
certification, the justification must state why the recommended additional training and 
work/development activities are not warranted. 
 
The OECM Director has discretion to establish a panel to review an appeal. Such appeal panels have 
at least three members, one representative from the PSO, one from DOE Headquarters Office of 
Human Capital Management, and one from a field office. To ensure an independent and unbiased 
assessment of the appeal, panels do not include anyone associated with OECM or with the field office 
of the applicant appealing the CRB decision. 
 
The applicant who appeals a CRB decisions unsuccessfully may complete the CRB-recommended 
remedial action and reapply to the CRB for certification. There is no higher appeal. 
 
Similarly, any applicant denied a recommendation for certification by a local review Board may 
appeal the decision to the OECM Director who will establish a three-member panel to review the 
decision. If the local Board's decision is overturned, the applicant's request for certification and 
documentation package will be forwarded to the CRB with a recommendation for certification. 
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WAIVERS  
 
The CRB Co-Chairs have approval authority over all waivers. Waivers may be specifically identified 
work/developmental activities or for an entire certification level. Such waivers are granted only in 
extraordinary circumstances of long incumbency combined with exceptional performance in 
managing capital assets.  Sponsoring Program Offices are required to present justification to the CRB 
during a scheduled Board meeting (in person or via teleconference) and prior to submitting the 
certification application to OECM for review. 
 
INTERIM CERTIFICATION 
 
Participants. Private or public sector professionals hired into project management billets who will 
assume FPD duties upon entry under DOE Order 413.3B, Program and Project Management for the 
Acquisition of Capital Assets (i.e. formal designation as the FPD on at least one project beyond CD-2) 
are eligible for interim certification. 
 
Requirements. Interim certification candidates must possess training and experience commensurate 
with established CRB requirements and be sponsored by one of the CRB Voting Members.  
 
Granting of Interim Certification. The Program’s CRB Voting Member is authorized to act on 
behalf of the CRB and may grant an interim certification that will allow the new hire to be formally 
assigned to a project in full compliance with DOE Order 361.1B.  

 
 For Programs with permanent CRB voting members, their CRB Voting Member (the 

Sponsor)  must sponsor the interim certification candidate  
 

 For Programs that are ad-hoc or otherwise do not have a permanent voting member on the 
CRB, OECM will act as the Sponsor and interim certification will be granted by OECM 

 
 Programs must involve their Sponsor in the interview/selection process; the Sponsor reviews 

the interim certification candidate’s credentials during the hiring process and determines that 
he/she has the experience and qualifications necessary to act as a Level II, III or IV FPD   

 
 The Sponsor will grant the interim certification, be accountable for the interim FPD’s 

performance under interim certification, and assist in formal certification by the CRB  
 
Interim certification is issued with the following qualifiers: 

 
 Interim certification is valid for no more than one calendar year from the official employment 

start date and cannot be extended by the Sponsor  
 
 Within one calendar year, the interim FPD must go through formal CRB approval; the CRB 

may extend interim certification if necessary to complete final certification actions 
 

o No later than nine months after interim certification, the interim FPD must input and 
submit his/her application to the CRB through the CHRIS/ESS system and request 
PMCDP certification  

 
o The Board will follow its standard review process 
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o Experience gained during this interim certification year may be credited towards 
project management experience 

 
 The certification Level cannot be higher than that of the project assigned 
 
 The candidate must attend the next available DOE “Interim FPD Orientation” class  
 
 A formal mentoring arrangement must be established between the Sponsor (and/or an 

equivalent or higher level FPD assigned by the sponsor) and the interim FPD; the mentoring 
activity must be entered into the interim FPD’s IDP. 

 
  
DECERTIFICATION AND RECERTIFICATION 

Overview 

In general, decertification from the PMCDP may be appropriate for non-compliance with DOE Order 
361.1B, Acquisition Career Development Program or DOE Order 413.3B, Program and Project 
Management for the Acquisition of Capital Assets. A FPD can be decertified for failure to meet 
continuing education requirements; for falsifying training, personnel, or project records; or for non-
performance.  Decertification under the PMCDP also results in decertification under the Federal 
Acquisition Institute (FAI). 

 
*** 

Decertification 
 
Under DOE Order 361.1B:  FPDs who fail to meet their biennial 80 hour CE requirement are given a 
90-day notification of pending revocation of certification.  FPDs who do not wish to lose their 
certification must have their Programs submit a formal request to the CRB co-chairs.  The request 
must include an explanation of the extenuating circumstances leading to the failure to meet the 
requirement and a remedy plan to satisfy the requirement within 90 days of notice.  If the Program 
does not submit a request or if the co-chairs deny it, the CRB will revoke the certification at the end 
of the 90-day notification period.   
 
Under DOE Order 413.3B:  DOE Order 413.3B assigns the FPD the responsibility of successful 
project execution with project performance assessed by the Program and Office of Engineering and 
Construction Management. In extreme cases, if a project’s failure is attributed to insufficient FPD 
performance, the Program may remove the FPD from the project and request the CRB decertify the 
FPD.  A Program’s decertification request must be in writing and include the basis for the 
decertification action.   

 
*** 

Recertification 
 
Under DOE Order 361.1B:  FPDs decertified under DOE Order 361.1B may not petition the CRB for 
recertification earlier than one year after decertification.  Requests for recertification will be 
considered by the CRB only after the condition(s) resulting in the decertification action have been 
addressed and adequate controls are put in place to prevent reoccurrence. The Program must provide 
documentation that the deficiency has been addressed, a plan to ensure that the deficiency will not 
reoccur, and the original certification package. All of these items will be taken into account when the 
FPD is considered for recertification. 
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Additionally, the FPD will work with his/her supervisor to accumulate CE hours based on: 

 new FPD certification requirements since the original certification was granted  
 skill gaps or development goals  
 project assignment 

 
Under DOE Order 413.3B:  FPDs decertified under DOE Order 413.3B may not petition the CRB for 
recertification earlier than two years after decertification.  Requests for recertification will be 
considered by the CRB only after the recertification candidate completes actions directed by his/her 
Program and the CRB co-chairs.  Recertification is contingent on adequate controls being put in place 
to prevent reoccurrence of the conditions that resulted in the decertification action. 
 
 
CURRICULUM REVIEW 
 
The PMCDP’s Curriculum Review Board meets during the summer to identify potential changes to 
PMCDP courses and FPD certification requirements based on DOE and federal policy; best practices 
in project management; participant, instructor, auditor, and technical content advisor input; and 
workforce development needs. The proposed changes are submitted to the Certification Review 
Board (CRB) for review and approval. Once approved, the changes become effective January 1st of 
the next calendar year. This four-to-five month period between CRB approval and enactment allows 
PMCDP the opportunity to give ample notice to the FPD community of impending changes. This 
timeframe also permits candidates who do not want to be subject to the new requirements to finish 
their packages and submit them to their Programs for review and approval.  



 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ENDNOTES  
                                                 
i DOE Order 361.1B Acquisition Career Management Program  
https://www.directives.doe.gov/directives/361.1-BOrder-b/view 
 
ii FAC-P/PM 
 
iii Acquisition workforce is defined in OFPP Policy Letter 05-01 section 5 
http://www.whitehouse.gov/omb/procurement_policy_letter_05-01 
 
iv Major Acquisitions are defined in OMB Circular A-11, Part 7, Exhibit 300 
 
v FAC-P/PM section 6.c.1 
http://www.whitehouse.gov/sites/default/files/omb/procurement/workforce/fed_acq_cert_042507.pdf 
 
vi DOE Order 413.3B Program and Project Management for the Acquisition of Capital Assets 
https://www.directives.doe.gov/directives/413.3-BOrder-b/view 
 
vii FAC-P/PM section 6.c.2 
http://www.whitehouse.gov/sites/default/files/omb/procurement/workforce/fed_acq_cert_042507.pdf 
 
viii FAC-P/PM section 6.c.3 
http://www.whitehouse.gov/sites/default/files/omb/procurement/workforce/fed_acq_cert_042507.pdf 
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